

Export úloh - Gin

[MON-123] Analyza Newspaper kniznice a Google News API v2 Created: 19/Nov/18 Updated: 11/Mar/19 Resolved: 04/Mar/19

Status:	Accepted
Project:	MonAnt
Component/s:	Data providers
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Ivan Srba	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Time Spent:	Not Specified	Time Spent:	Not Specified
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	<table border="1"><thead><tr><th>Key</th><th>Summary</th><th>Type</th><th>Status</th><th>Assignee</th></tr></thead><tbody><tr><td>MON-223</td><td>Analyza Newspaper kniznice</td><td>Sub-task</td><td>Done</td><td>Veronika Žatková</td></tr><tr><td>MON-224</td><td>Analyza Google news API</td><td>Sub-task</td><td>Done</td><td>Veronika Žatková</td></tr><tr><td>MON-225</td><td>Zpracovanie vystupov analyz do dokum...</td><td>Sub-task</td><td>Done</td><td>Veronika Žatková</td></tr></tbody></table>	Key	Summary	Type	Status	Assignee	MON-223	Analyza Newspaper kniznice	Sub-task	Done	Veronika Žatková	MON-224	Analyza Google news API	Sub-task	Done	Veronika Žatková	MON-225	Zpracovanie vystupov analyz do dokum...	Sub-task	Done	Veronika Žatková
	Key	Summary	Type	Status	Assignee																
	MON-223	Analyza Newspaper kniznice	Sub-task	Done	Veronika Žatková																
	MON-224	Analyza Google news API	Sub-task	Done	Veronika Žatková																
MON-225	Zpracovanie vystupov analyz do dokum...	Sub-task	Done	Veronika Žatková																	
Epic Link:	Novinové články a blogy																				
Sprint:	Gin																				

Description

Podobne ako pri predchadzajucich zdrojoch (FB, Twitter, RSS...) spravit analyzu dvoch dalsich zdrojov a moznosti, ktore poskytuju:

- Newspaper: <https://github.com/codelucas/newspaper>
- Google News API v2: <https://newsapi.org/>

Vystupom ulohy je rozsirenje dokumentacie o vysledky analyzy + dopisanie specifikacie k uloham [MON-122](#), [MON-124](#) a [MON-125](#).

[MON-125] Doplnenie podpory pre sloveninu a eštinu do Newspaper knižnice
Created: 19/Nov/18 Updated: 11/Mar/19 Resolved: 05/Mar/19

Status:	Accepted
Project:	MonAnt
Component/s:	Data providers
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Ivan Srba	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Time Spent:	Not Specified	Time Spent:	Not Specified
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	MON-230	Vytvorenie zoznamu stop slov pre slov...	Sub-task	Done	Veronika Žatková
	MON-231	Pridanie podpory slovenského jazyka d...	Sub-task	Done	Veronika Žatková
Epic Link:	Novinové články a blogy				
Sprint:	Gin				

Description

Pre parsovanie stránok v slovenčine bude potrebné rozšíriť Newspaper knižnicu o podporu slovenčiny a cestiny. Da sa vychádzať z podpory ostatných aj podobných jazykov, ako je napr. polština.

Dalsia špecifikácia bude doplnená v rámci úlohy [MON-123](#).

[MON-127] Reazenie a kombinovanie data providerov Created: 19/Nov/18 Updated: 11/Mar/19

Status:	In Progress
Project:	MonAnt
Component/s:	Data providers
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
--------------	-------	------------------	--------

Reporter:	Ivan Srba	Assignee:	Unassigned
Resolution:	Unresolved	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes	Remaining Estimate:	0 minutes
Time Spent:	1 week, 2 days, 7 hours	Time Spent:	4 hours
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Attachments:	navrh gui z tabule.jpg																																			
Sub-Tasks:	<table border="1"> <thead> <tr> <th>Key</th> <th>Summary</th> <th>Type</th> <th>Status</th> <th>Assignee</th> </tr> </thead> <tbody> <tr> <td>MON-206</td> <td>Refaktoring nazvov v DB tabulkach</td> <td>Sub-task</td> <td>Done</td> <td>Matúš Barabás</td> </tr> <tr> <td>MON-207</td> <td>Rozsirenie grafickeho rozhrania</td> <td>Sub-task</td> <td>Done</td> <td>David Tran Duc</td> </tr> <tr> <td>MON-208</td> <td>Vytvorenie podpory pre trigger eventu...</td> <td>Sub-task</td> <td>In review</td> <td>Dung Lam Tuan</td> </tr> <tr> <td>MON-209</td> <td>Pridanie podpory triggerovania evento...</td> <td>Sub-task</td> <td>In Progress</td> <td>Patrik Židuliak</td> </tr> <tr> <td>MON-211</td> <td>Krajšie admin rozhranie</td> <td>Sub-task</td> <td>Done</td> <td>Milan Cák</td> </tr> <tr> <td>MON-238</td> <td>Pridanie celery tasku k data provider...</td> <td>Sub-task</td> <td>To Do</td> <td>Patrik Židuliak</td> </tr> </tbody> </table>	Key	Summary	Type	Status	Assignee	MON-206	Refaktoring nazvov v DB tabulkach	Sub-task	Done	Matúš Barabás	MON-207	Rozsirenie grafickeho rozhrania	Sub-task	Done	David Tran Duc	MON-208	Vytvorenie podpory pre trigger eventu...	Sub-task	In review	Dung Lam Tuan	MON-209	Pridanie podpory triggerovania evento...	Sub-task	In Progress	Patrik Židuliak	MON-211	Krajšie admin rozhranie	Sub-task	Done	Milan Cák	MON-238	Pridanie celery tasku k data provider...	Sub-task	To Do	Patrik Židuliak
Key	Summary	Type	Status	Assignee																																
MON-206	Refaktoring nazvov v DB tabulkach	Sub-task	Done	Matúš Barabás																																
MON-207	Rozsirenie grafickeho rozhrania	Sub-task	Done	David Tran Duc																																
MON-208	Vytvorenie podpory pre trigger eventu...	Sub-task	In review	Dung Lam Tuan																																
MON-209	Pridanie podpory triggerovania evento...	Sub-task	In Progress	Patrik Židuliak																																
MON-211	Krajšie admin rozhranie	Sub-task	Done	Milan Cák																																
MON-238	Pridanie celery tasku k data provider...	Sub-task	To Do	Patrik Židuliak																																
Epic Link:	Manažment web monitoringu																																			
Sprint:	Fernet, Gin, Hruška																																			

Description	
--------------------	--

Pre retazenie a kombinovanie data providerov bude potrebné:

- len minimalne zrefaktorovat nazvy v DB tabulkach
 - DB schema v EA je dostupna v [Confluence](#)
- rozsirit graficke rozhranie o zadavanie eventov a na ne naviazanych data providerov
 - schema EA obsahuje aj konkretne priklady JSONov s rozsirenou konfiguraciou data providerov a priklad JSONu s konfiguraciou monitora
 - dodam aj obrazok pouzivatel'skeho rozhrania, resp. prekreslim ho na tabulu
- prichystat podporu pre data providery, aby mohli vykonat trigger eventu aj s prislusnymi atributmi
- nachystat jeden univerzalny listener, ktory bude pocuvat na vyvolany event trigger a zabezpeci naschedulovanie dalsieho data providera
- upravit existujuce data providery, aby triggerovali eventy
 - rss parser trigeroval event "new-article" s atributom "url"
 - [badatel.net](#) crawler trigeroval event "new-article" s atributom "url" a "html_id", cez tento event sa bude aj volat [badatel.net](#) parser a povodne priamo volanie parsera sa zrusi

[MON-133] Nastavovanie frekvencie spúšťania po monitoroch Created: 19/Nov /18 Updated: 11/Mar/19 Resolved: 11/Mar/19

Status:	Accepted
Project:	MonAnt
Component/s:	Web monitoring management
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Ivan Srba	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Time Spent:	40 minutes	Time Spent:	Not Specified
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	MON-226	Rozirit web-monitoring o moznost zada...	Sub-task	Done	Milan Cák
	MON-227	Overit, ci centralne ulozisko je prip...	Sub-task	Done	Matúš Barabás
Epic Link:	Manažment web monitoringu				
Sprint:	Gin				

Description

Rozsirit tabulku a CRUD monitorov o moznost zadat frekvenciu spustania (do DB sa bude ukladat v minutach, v rozhrani moze byt moznost zadat v dnoch/hodinach/minutach a potom sa tie hodnoty scitaju).

[MON-145] Refactoring testov Created: 20/Nov/18 Updated: 11/Mar/19 Resolved: 05 /Mar/19

Status:	Accepted
Project:	MonAnt
Component/s:	Central storage
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Milan Cák	Assignee:	Unassigned

Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes	Remaining Estimate:	0 minutes
Time Spent:	1 week, 1 day, 40 minutes	Time Spent:	1 day, 3 hours
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	MON-162	Upravi štruktúru adresára testov	Sub-task	Done	Patrik Židuliak
	MON-166	Testové pokrytie existujúceho kódu	Sub-task	Done	Patrik Židuliak
	MON-167	Špecifikácia existujúcich testov	Sub-task	Done	Patrik Židuliak
	MON-168	DB seed pre testy	Sub-task	Rejected	
	MON-169	Transakčné testy	Sub-task	Done	Patrik Židuliak
	MON-171	Integrácia testovacej databázy	Sub-task	Done	Patrik Židuliak
	MON-172	Oprava aktuálnych testov	Sub-task	Done	Peter Lipták
	MON-189	Oprava prístupu do DB v SQLAlchemy	Sub-task	Done	Patrik Židuliak
	Epic Link:	Manažment web monitoringu			
Sprint:	Demänovka, Etanol, Fernet, Gin				

Description	
--------------------	--

- štruktúra súborov
- lepšie pokrytie
- opis
- fixture
- seed
- test zabali do transakcie
- beforeTest

Comments	
-----------------	--

Comment by [Veronika Žatková](#) [25/Feb/19]

Do ďalšieho sprintu:

- pretest
- pokrytie kod testami (libka v pythone)
- skontrolovať dokumentáciu, či tutorial pre písanie testov existuje a je v sulade

[MON-146] Refactoring data providerov Created: 20/Nov/18 Updated: 11/Mar /19 Resolved: 05/Mar/19	
Status:	Accepted
Project:	MonAnt

Component/s:	Data providers
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Milan Cák	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes	Remaining Estimate:	Not Specified
Time Spent:	30 minutes	Time Spent:	Not Specified
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	MON-203	Navrhnu novú štruktúru repa	Sub-task	Done	Veronika Žatková
	MON-204	Abstraktný RSS parser, od ktorého sa ...	Sub-task	Done	Veronika Žatková
	MON-205	Opravi Celery	Sub-task	Done	Veronika Žatková
	MON-232	Fix parserov a ich taskov, refactor	Sub-task	Done	Veronika Žatková
Epic Link:	Manažment web monitoringu				
Sprint:	Fernet, Gin				

Description

- ošetrovanie výnimiek pri parsovaní
- štruktúra repa
- abstrakcia
- zohadni kombinovanie + reazenie (MON-127)
- zohladniť zasielanie informácií o extrakciách (MON-140)
- zohladniť automaticke spustanie monitorov (MON-139)
- zohadni testovacie spúšanie (MON-196 a MON-134)

Comments

Comment by Veronika Žatková [25/Feb/19]

Jednotna schema clanku pre všetky parsery / rss fetchery (schematics) a ten bude vytvarany a ukladany.

Comment by Veronika Žatková [25/Feb/19]

Do ďalšieho sprintu:

- zapracovanie PR komentov
- rozdelenie central storage podľa entit a master
- schematics clanok a serializacia

[MON-197] Rozbeha produktnú virtuálnu mašinu Created: 13/Feb/19 Updated: 11/Mar/19 Resolved: 11/Mar/19

Status:	Accepted
Project:	MonAnt
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Matúš Barabás	Assignee:	Peter Lipták
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Time Spent:	Not Specified	Time Spent:	Not Specified
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	<table border="1"><thead><tr><th>Key</th><th>Summary</th><th>Type</th><th>Status</th><th>Assignee</th></tr></thead><tbody><tr><td>MON-214</td><td>Vytvori deployment skript</td><td>Sub-task</td><td>Done</td><td>Peter Lipták</td></tr><tr><td>MON-215</td><td>Vybuildova Docker kontainery na prod...</td><td>Sub-task</td><td>Done</td><td>Peter Lipták</td></tr><tr><td>MON-216</td><td>Nastavi nginx</td><td>Sub-task</td><td>Done</td><td>Peter Lipták</td></tr><tr><td>MON-228</td><td>Prida Trvisa do monant-platform-man...</td><td>Sub-task</td><td>Done</td><td>Peter Lipták</td></tr><tr><td>MON-229</td><td>Nastavi Git na produknej mašine</td><td>Sub-task</td><td>Done</td><td>Peter Lipták</td></tr><tr><td>MON-234</td><td>Prida deploy monant-central-data-sto...</td><td>Sub-task</td><td>Done</td><td>Peter Lipták</td></tr></tbody></table>	Key	Summary	Type	Status	Assignee	MON-214	Vytvori deployment skript	Sub-task	Done	Peter Lipták	MON-215	Vybuildova Docker kontainery na prod...	Sub-task	Done	Peter Lipták	MON-216	Nastavi nginx	Sub-task	Done	Peter Lipták	MON-228	Prida Trvisa do monant-platform-man...	Sub-task	Done	Peter Lipták	MON-229	Nastavi Git na produknej mašine	Sub-task	Done	Peter Lipták	MON-234	Prida deploy monant-central-data-sto...	Sub-task	Done	Peter Lipták
	Key	Summary	Type	Status	Assignee																															
	MON-214	Vytvori deployment skript	Sub-task	Done	Peter Lipták																															
	MON-215	Vybuildova Docker kontainery na prod...	Sub-task	Done	Peter Lipták																															
	MON-216	Nastavi nginx	Sub-task	Done	Peter Lipták																															
	MON-228	Prida Trvisa do monant-platform-man...	Sub-task	Done	Peter Lipták																															
	MON-229	Nastavi Git na produknej mašine	Sub-task	Done	Peter Lipták																															
	MON-234	Prida deploy monant-central-data-sto...	Sub-task	Done	Peter Lipták																															
Sprint:	Fernet, Gin																																			

Description

- 2 environmenty
 - production
 - master vetva
 - staging
 - dev vetva
- Docker - zväži
- deployment skripty
- verziovanie aplikácií - semver (<https://semver.org/>)
- spísania metodiku

DoD: Na produknej mašine na URL <http://monant.fiiit.stuba.sk/> bežia naše repositáre - vetva *master* a na **/staging/** naše repositáre - vetva *develop*.

[MON-201] Refactoring API a DB schémy pre novinové články Created: 14/Feb/19 Updated: 11/Mar/19 Resolved: 10/Mar/19

Status:	Accepted
Project:	MonAnt
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Ivan Srba	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	0 minutes	Remaining Estimate:	0 minutes
Time Spent:	1 day, 7 hours, 30 minutes	Time Spent:	30 minutes
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	MON-220	Opravenie article endpointu	Sub-task	Done	Matúš Barabás
	MON-221	Uprava DB schemy a API	Sub-task	Done	Matúš Barabás
	MON-222	Uprava data providerov	Sub-task	Done	Matúš Barabás
	MON-233	Oprava endpointu pre vytváranie monit...	Sub-task	Done	Matúš Barabás
Epic Link:	Novinové články a blogy				
Sprint:	Gin				

[MON-213] Dockerizácia Created: 25/Feb/19 Updated: 11/Mar/19 Resolved: 09/Mar/19

Status:	Accepted
----------------	----------

Project:	MonAnt
Component/s:	None
Affects Version/s:	None
Fix Version/s:	None

Type:	Story	Priority:	Medium
Reporter:	Veronika Žatková	Assignee:	Unassigned
Resolution:	Done	Votes:	0
Labels:	None		
Remaining Estimate:	Not Specified	Remaining Estimate:	Not Specified
Time Spent:	Not Specified	Time Spent:	Not Specified
Original Estimate:	Not Specified	Original Estimate:	Not Specified

Sub-Tasks:	Key	Summary	Type	Status	Assignee
	MON-217	Dockerizácia Monant-Platform-Management	Sub-task	Done	Dung Lam Tuan
	MON-218	Dockerizácia Monant-Central-Data-Storage	Sub-task	Done	Dung Lam Tuan
	MON-219	Dockerizácia Monant-Web-Monitoring	Sub-task	Done	Peter Lipták
Sprint:	Gin				

Description	
--------------------	--

Zdockerizovat centralne ulozisko, web monitoring a Django aplikaciju.

Suvisi s [MON-197](#).

Zavisi od dokoncenia [MON-146](#).

DoD: deploynute 3 dockery, ktore bezia. Vieme spustiť extrakciu, ktora mi to ulozi do centralnej databazy.