

Product Backlog Item 12190 - Používateľ spravuje zariadenia

State: Done

Created Date: 10/09/2019 12:48 PM

Product Backlog Item 12191 - Zabezpečiť prešírenie konfigurácie na zariadenia

State: New

Created Date: 10/09/2019 12:54 PM

Description:

Posielanie config suboru pre Arduino na zaklade iniciativy od daneho Arduina, ktore si ho vyziaada

Task 12418 - setup pipelines

Team Project: SecloT

Title: setup pipelines

Assigned To: Bc. Adrián Kubica

Closed By: Bc. Adrián Kubica

Comment Count: 2

Description:

nastavenie pipelines, buidlovanie a nasadenie na produkciu pre develop branchi

16.11. požiadanie o otvorenie portu 8443 - https pre pristup na tfs DevOps
Sprint balrog: 6 hodin

Sprint Theodred: 6.5hod: nepriradeny port, nepouzivanie ale urobenie scriptu na serveri

Priority: 2

Product Backlog Item 13037 - Implementácia a správa user profile

State: Done

Created Date: 11/06/2019 2:37 PM

Description:

Na základe navrhutej low-fidelity sa implementuje stránka pre prezeranie user profilu
Treba navrhnúť api volania na user data

Product Backlog Item 13340 - Zariadenia posielajú MQTT správy zo všetkých svojich senzorov

Assigned To: Bc. Benjamín Jozef Šiškovič

State: Done

Created Date: 11/20/2019 12:56 PM

Description:

Arduino ziska data zo senzorov a odosle na MQTT server vo forme JSON spravy vo formáte, ktorý sme vytvorili v predchadzajucom sprinte

Acceptance Criteria:

- server prijal spravu a zaznam pridal do mongo databazy
- kod je v sulade s metodikov

Product Backlog Item 13341 - Dokument - inžinierske dielo a riadenie projektu

Assigned To: Bc. Mária Orčová

State: Done

Created Date: 11/20/2019 12:58 PM

Description:

Dokumenty ktoré sa odovzdávajú v kontrolnom bode

Pracujú na nich všetci členovia - ak sa vytvárali v rámci iného tasku - treba ho tam natrackovať, ak nie, treba si zapísať do jednotlivých taskov čas strávený s tým

reviewer som ja (Majka) takže po odovzdaní dokumentu ich dám všetky do DONE ;)

Task 13342 - Inžinierske dielo - Globálne ciele projektu

Team Project: SecloT

Title: Inžinierske dielo - Globálne ciele projektu

Assigned To: Bc. Adrián Kubica

Closed By: Bc. Mária Orčová

Priority: 2

Task 13343 - Inžinierske dielo - Celkový pohľad na systém - architektúra

Team Project: SecloT

Title: Inžinierske dielo - Celkový pohľad na systém - architektúra

Assigned To: Bc. Tomáš Mifkovič

Closed By: Bc. Tomáš Mifkovič

Priority: 2

Task 13344 - Inžinierske dielo - Celkový pohľad - Databázy

Team Project: SecloT

Title: Inžinierske dielo - Celkový pohľad - Databázy

Assigned To: Bc. Filip Bakoš

Closed By: Bc. Mária Orčová

Priority: 2

Task 13345 - Inžinierske dielo - Analýza - šifry + zát'az IoT

Team Project: SecIoT

Title: Inžinierske dielo - Analýza - šifry + zát'az IoT

Assigned To: Bc. Tomáš Mifkovič

Closed By: Bc. Tomáš Mifkovič

Priority: 2

Task 13346 - Inžinierske dielo - Analýza + Návrh - blockchain

Team Project: SecloT

Title: Inžinierske dielo - Analýza + Návrh - blockchain

Assigned To: Bc. Ivan Holub

Closed By: Bc. Mária Orčová

Description:

2h.

Priority: 2

Task 13347 - Inžinierske dielo - Návrh - MQTT časť

Team Project: SecloT

Title: Inžinierske dielo - Návrh - MQTT časť

Assigned To: Bc. Filip Bakoš

Closed By: Bc. Mária Orčová

Priority: 2

Task 13348 - Inžinierske dielo - testovanie

Team Project: SecloT

Title: Inžinierske dielo - testovanie

Assigned To: Bc. Mária Orčová

Closed By: Bc. Mária Orčová

Priority: 2

Task 13349 - Inžinierske dielo - dokumentácia - aplikačný server

Team Project: SecloT

Title: Inžinierske dielo - dokumentácia - aplikačný server

Assigned To: Bc. Filip Bakoš

Closed By: Bc. Mária Orčová

Priority: 2

Task 13350 - Inžinierske dielo - dokumentácia - MQTT server

Team Project: SecloT

Title: Inžinierske dielo - dokumentácia - MQTT server

Assigned To: Bc. Filip Bakoš

Closed By: Bc. Mária Orčová

Priority: 2

Task 13351 - Inžinierske dielo - Klient

Team Project: SecloT

Title: Inžinierske dielo - Klient

Assigned To: Simona Glombíková

Closed By: Bc. Mária Orčová

Priority: 2

Task 13352 - Riadenie projektu - roly členov tímu

Team Project: SecloT

Title: Riadenie projektu - roly členov tímu

Assigned To: Bc. Ivan Holub

Closed By: Bc. Mária Orčová

Description:

1h

Priority: 2

Task 13353 - Riadenie projektu - aplikácie manažmentov

Team Project: SecloT

Title: Riadenie projektu - aplikácie manažmentov

Assigned To: Bc. Benjamín Jozef Šiškovič

Closed By: Bc. Benjamín Jozef Šiškovič

Priority: 2

Task 13354 - Riadenie projektu - sumarizácie šprintov

Team Project: SecloT

Title: Riadenie projektu - sumarizácie šprintov

Assigned To: Bc. Mária Orčová

Closed By: Bc. Mária Orčová

Description:

čas 1,5 hod

Priority: 2

Task 13355 - Riadenie projektu - globálne retrospektíva

Team Project: SecloT

Title: Riadenie projektu - globálne retrospektíva

Assigned To: Simona Glombíková

Closed By: Bc. Mária Orčová

Priority: 2

Task 13356 - Riadenie projektu - export evidencie úloh

Team Project: SecloT

Title: Riadenie projektu - export evidencie úloh

Assigned To: Bc. Mária Orčová

Closed By: Bc. Mária Orčová

Description:

čas 4hod

Priority: 2

Task 13357 - Načítanie dát z rôznych senzorov

Team Project: SecloT

Title: Načítanie dát z rôznych senzorov

Assigned To: Bc. Benjamín Jozef Šiškovič

Closed By: Bc. Benjamín Jozef Šiškovič

Description:

Zo vsetkych dostupnych druhov senzorov vieme nacitat data.

Priority: 2

Task 13358 - Spracovanie dát zo senzora do formátu

Team Project: SecloT

Title: Spracovanie dát zo senzora do formátu

Assigned To: Bc. Benjamín Jozef Šiškovič

Closed By: Bc. Benjamín Jozef Šiškovič

Priority: 2

Task 13359 - Serializácia do JSON

Team Project: SecloT

Title: Serializácia do JSON

Assigned To: Bc. Benjamín Jozef Šiškovič

Closed By: Bc. Benjamín Jozef Šiškovič

Priority: 2

Task 13360 - Odoslanie správy na MQTT server

Team Project: SecloT

Title: Odoslanie správy na MQTT server

Assigned To: Bc. Benjamín Jozef Šiškovič

Closed By: Bc. Benjamín Jozef Šiškovič

Description:

+testovanie

Priority: 2

Task 13361 - Správa servera

Team Project: SecloT

Title: Správa servera

Assigned To: Bc. Adrián Kubica

Closed By: Bc. Adrián Kubica

Comment Count: 1

Description:

buildovanie, nasadzovanie, prenos dat na a zo servera

4.5 hod

Priority: 2

Task 13362 - Zápisnica 8

Team Project: SecloT

Title: Zápisnica 8

Assigned To: Bc. Mária Orčová

Closed By: Bc. Mária Orčová

Description:

čas spracovania 40 minút

Priority: 2

Task 13363 - Zápisnica 9

Team Project: SecloT

Title: Zápisnica 9

Assigned To: Bc. Mária Orčová

Closed By: Bc. Mária Orčová

Description:

keďže sme toho veľa nenahovorili a nepotrebovali na stretnutí zaznamenať, zápisnica bola vyhotovená za 20 minút

Priority: 2

Task 13364 - Arduino si vypýta konfiguračné údaje zo servera

Team Project: SecloT

Title: Arduino si vypýta konfiguračné údaje zo servera

Assigned To: Bc. Tomáš Mifkovič

Priority: 2

Task 13365 - Export 3.šprintu

Team Project: SecloT

Title: Export 3.šprintu

Assigned To: Bc. Mária Orčová

Closed By: Bc. Mária Orčová

Description:

export bol tak za 10 minút hotový
review šprintu: 30 minút

Priority: 2

Task 13366 - frontend list of devices

Team Project: SecloT

Title: frontend list of devices

Assigned To: Simona Glombíková

Description:

UI for list of devices

-> edit device, delete device and add device

Remaining Work: 15

Priority: 2

Backlog Priority: 250000000

Task 13367 - Low fidelity for detail devices and list of devices

Team Project: SecloT

Title: Low fidelity for detail devices and list of devices

Assigned To: Simona Glombíková

Closed By: Simona Glombíková

Description:

paper version -> 30 mins
figma.com version -> 1 hodiny
iterácia -> 1 hodina

Priority: 2

Backlog Priority: 500000000

Task 13368 - Backend - route \device\add

Team Project: SecloT

Title: Backend - route \device\add

Assigned To: Bc. Filip Bakoš

Closed By: Bc. Filip Bakoš

Description:

3 hodiny

Priority: 2

Backlog Priority: 750000000

Task 13369 - Backend - route \device\update

Team Project: SecloT

Title: Backend - route \device\update

Assigned To: Bc. Ivan Holub

Closed By: Bc. Ivan Holub

Description:

5h

Priority: 2

Backlog Priority: 1000000000

Task 13370 - Backend - route \device\id

Team Project: SecloT

Title: Backend - route \device\id

Assigned To: Bc. Filip Bakoš

Closed By: Bc. Filip Bakoš

Description:

4 hodiny

Priority: 2

Backlog Priority: 1250000000

Task 13371 - Backend - route \device\delete

Team Project: SecloT

Title: Backend - route \device\delete

Assigned To: Bc. Filip Bakoš

Closed By: Bc. Filip Bakoš

Description:

4 hodiny

Priority: 2

Backlog Priority: 1750000000

Task 13372 - Backend - logovanie

Team Project: SecloT

Title: Backend - logovanie

Assigned To: Bc. Ivan Holub

Closed By: Bc. Ivan Holub

Description:

geting know how to log in javascript - 2h
logging on server - 4h

Priority: 2

Task 13373 - Spracovanie konfiguračných informácií

Team Project: SecloT

Title: Spracovanie konfiguračných informácií

Assigned To: Bc. Tomáš Mífkovič

Priority: 2

Task 13374 - Odoslanie ACK na MQTT server

Team Project: SecIoT

Title: Odoslanie ACK na MQTT server

Assigned To: Bc. Tomáš Mifkovič

Priority: 2

Task 13375 - Formát, kontrola dokumentov

Team Project: SecloT

Title: Formát, kontrola dokumentov

Assigned To: Bc. Mária Orčová

Closed By: Bc. Mária Orčová

Description:

popis v user story z minulého šprintu 12647 približne 2 hodiny

Priority: 2

Product Backlog Item 13376 - Server si vie ukladať záznamy o vykonaných akciách

Assigned To: Bc. Ivan Holub

State: Done

Created Date: 11/20/2019 2:26 PM

Task 13377 - Databáza - upravenie modelu

Team Project: SecloT

Title: Databáza - upravenie modelu

Assigned To: Bc. Ivan Holub

Closed By: Bc. Ivan Holub

Description:

2h

Priority: 2

Backlog Priority: 1500000000

Task 13378 - Inžinierske dielo - USE CASES

Team Project: SecloT

Title: Inžinierske dielo - USE CASES

Assigned To: Bc. Mária Orčová

Closed By: Bc. Mária Orčová

Description:

1hodina

Priority: 2

Task 13379 - frontend device detail

Team Project: SecloT

Title: frontend device detail

Assigned To: Simona Glombíková

Remaining Work: 7

Priority: 2

Task 13496 - Vytvorenie konfiguračných údajov pre volajúce Arduino

Team Project: SecIoT

Title: Vytvorenie konfiguračných údajov pre volajúce Arduino

Assigned To: Bc. Adrián Kubica

Description:

5.5 hod

Priority: 2

Task 13497 - Odoslanie konfigurácie na Arduino

Team Project: SecloT

Title: Odoslanie konfigurácie na Arduino

Assigned To: Bc. Adrián Kubica

Description:

odoslanie konfiguracie + cakanie na ACK
pri nedodrzanom ACK => znovu odoslanie
max 3-krat

Priority: 2

Task 13525 - Testovanie - Implementácia a správa user profile

Team Project: SecloT

Title: Testovanie - Implementácia a správa user profile

Assigned To: Bc. Mária Orčová

Comment Count: 2

Description:

Vytvorit pouzivatela x
Odhlasiť pouzivatela x
Prihlasiť pouzivatela x
Upravit detaily o pouzivatelovi x
Kliknut na delete pouzivatela x
Kliknut na registrovanie, zadat rovnaky email, ale ine heslo -> vypise - pouzivatel s danym mailom uz existuje

Akcie sa zatiaľ nedajú vykonať na front ende, iba na backende.
Zadat registrovanie, zadat rovnaky mail aj heslo -> ponuknuta tabulka, co chce pouzivatel vykonat
Kliknut na reaktivovat a nasledne skontrolovat detaily pouzivatela
Kliknut na deaktivovanie pouzivatela x
Kliknut na registrovanie s rovnakymi pouzivatelskymi udajmi
Kliknut na reregistrovat
Skontrolovat, ci su udaje nove

Priority: 2