G Created: 27/Sep/19 Updated: 24/Oct/19				
To Do	To Do			
WIM Neural Network	WIM Neural Network			
None				
None	None			
Story	Priority:	Major		
Bacik Zdenko	Assignee:	Snincak Marek		
Unresolved	Votes:	0		
None				
Not Specified				
Not Specified				
Not Specified				
Should have				
8				
Collection				
	To Do WIM Neural Network None None Story Bacik Zdenko Unresolved None Not Specified Not Specified Not Specified Should have 8	To Do WIM Neural Network None None Story Priority: Bacik Zdenko Assignee: Unresolved Votes: None Not Specified Not Specified Not Specified Should have 8	To Do WIM Neural Network None None Story Priority: Major Bacik Zdenko Assignee: Snincak Marek Unresolved Votes: 0 None Not Specified Not Specified Not Specified Should have 8	

Sprint:

As a user of WIM DL device base on analyzes WIMNN-9, I would like to implement VDR collector which is able to collect data from WIM DL in continuous traffic.

Acceptance criteria:

Implemented VDR collector which is able to connect to the device and collect the VDR record.

WIMNN Sprint 2

Generated at Thu Oct 24 16:35:42 CEST 2019 by Scipa Christian using JIRA 7.6.10#76012-sha1:c246fcec781798f6486414163d02aeceeac72110.

Tonhauzer Martin

Bacik Zdenko

[WIMNN-31] Generic tasks container Create	d: 08/Oct/19 Updated: 22/Oct/19						
Status:	To Do	To Do					
Project:	WIM Neural Network						
Component/s:	None						
Fix Version/s:	None						
Type:	Story	P	Priority:		Major		
Reporter:	Bacik Zdenko	A	Assignee:		Unassigned		
Resolution:	Unresolved	V	otes:		0		
Labels:	None						
Σ Remaining Estimate:	Not Specified Rema		Remaining Estimate:	nining Estimate: Not Specified			
Σ Time Spent:	Not Specified Time 9		ime Spent:	Spent: Not Specified			
Σ Original Estimate:	Not Specified Origi		Original Estimate:	nal Estimate: Not Specified			
Attachments:	∠ zapisnica1.pdf						
Sub-Tasks:	Key	Summary	Туре	Status		Assignee	
	WIMNN-32	Notes from second meetup	Sub-task	Closed		Scipa Christian	
	WIMNN-40	Submit TP cup registration	Sub-task	Closed		Valastin Viktor	
	WIMNN-46	Create template for meetup documentat	Sub-task	Closed		Scipa Christian	
	WIMNN-47	Find a way to export jira board	Sub-task	Closed		Scipa Christian	
	WIMNN-48	Notes from third meetup	Sub-task	Closed		Scipa Christian	
	WIMNN-49	Create methodology for document manage	g Sub-task	In Progress		Tonhauzer Martin	
	4						

Sub-task

Sub-task

Closed

Closed

Business Priority: Should have

WIMNN Sprint 1, WIMNN Sprint 2

WIMNN-56

WIMNN-58

Sprint: Generated at Thu Oct 24 16:40:45 CEST 2019 by Scipa Christian using JIRA 7.6.10#76012-sha1:c246fcec781798f6486414163d02aeceeac72110.

request more space at VPS

create group at gitlab

Generic tasks container (WIMNN-31)

Status:

Project:

Remaining Estimate:

[WIMNN-49] Create methodology for document management Created: 16/Oct/19 Updated: 23/Oct/19

In Progress

WIM Neural Network

Component/s:	None		
Fix Version/s:	None		
Type:	Sub-task	Priority:	Major
Reporter:	Tonhauzer Martin	Assignee:	Tonhauzer Martin
Resolution:	Unresolved	Votes:	0

Labels: None

Not Specified

Time Spent: Not Specified

Original Estimate: Not Specified

Task type: analysis

Generated at Thu Oct 24 16:45:17 CEST 2019 by Scipa Christian using JIRA 7.6.10#76012-sha1:c246fcec781798f6486414163d02aeceeac72110.

Generic tasks container (WIMNN-31)

[WIMNN-56] request more space at VPS Created: 22/Oct/19 Updated: 23/Oct/19 Resolved: 23/Oct/19

Closed

Not Specified

Not Specified

Not Specified

Project:	WIM Neural Network		
Component/s:	None		
Fix Version/s:	None		
Type:	Sub-task	Priority:	Major
Reporter:	Tonhauzer Martin	Assignee:	Tonhauzer Martin
Resolution:	Done	Votes:	0
Labels:	None		

Comments

Time Spent:

Remaining Estimate:

Original Estimate:

Status:

Comment by Tonhauzer Martin [23/Oct/19]

space is not needed anymore, since there will be sdk provided.

Generated at Thu Oct 24 16:42:12 CEST 2019 by Scipa Christian using JIRA 7.6.10#76012-sha1:c246fcec781798f6486414163d02aeceeac72110.

Generic tasks container (WIMNN-31)

Status:

Project:

Component/s:

Remaining Estimate:

Original Estimate:

Time Spent:

WIMNN-58] create group at gitlab Created: 22/Oct/19 Updated: 23/Oct/19 Resolved: 23/Oct/19

Closed

None

Not Specified

Not Specified

Not Specified

WIM Neural Network

Fix Version/s:	None		
Type:	Sub-task	Priority:	Major
Reporter:	Tonhauzer Martin	Assignee:	Bacik Zdenko
Resolution:	Done	Votes:	0
Labels:	None		

Generated at Thu Oct 24 16:41:57 CEST 2019 by Scipa Christian using JIRA 7.6.10#76012-sha1:c246fcec781798f6486414163d02aeceeac72110.

To Do			
WIM Neural Network			
None			
None			
Story	Priority:	Major	
Bacik Zdenko	Assignee:	Unassigned	
Unresolved	Votes:	0	
None			
Not Specified			
Not Specified			
Not Specified			
Should have			
Collection			
WIMNN Sprint 2			
	WIM Neural Network None None Story Bacik Zdenko Unresolved None Not Specified Not Specified Not Specified Should have Collection	WIM Neural Network None None Story Priority: Bacik Zdenko Assignee: Unresolved Votes: None Not Specified Not Specified Not Specified Should have Collection	

As a user of WIM DL device:

• I would like to extend the VDR development record to have an ID of force record.

Acceptance criteria:

• When Development VDR record is exported - the record contains force record with ID.

Generated at Thu Oct 24 16:48:06 CEST 2019 by Scipa Christian using JIRA 7.6.10#76012-sha1:c246fcec781798f6486414163d02aeceeac72110.

[WIMNN-50] Extend VDR development record to have ID in force record section Created: 18/Oct/19 Updated: 24/Oct/19

Status:	To Do			
Project:	WIM Neural Network			
Component/s:	None			
Fix Version/s:	None			
Type:	Story	Priority:	Major	
Reporter:	Bacik Zdenko	Assignee:	Benova Lenka	
Resolution:	Unresolved	Votes:	0	
Labels:	None			
Remaining Estimate:	Not Specified			
Time Spent:	Not Specified			
Original Estimate:	Not Specified			
Business Priority:	Should have			
Story Points:	8			
Epic Link:	Collection			
Sprint:	WIMNN Sprint 2			

As a user of WIM DL device:

I would like to extend the FTP functionality to be able to stream FTP records via WebSocket

[WIMNN-52] Implement FTP record stream Created: 18/Oct/19 Updated: 23/Oct/19

Acceptance criteria:

Generated at Thu Oct 24 16:48:23 CEST 2019 by Scipa Christian using JIRA 7.6.10#76012-sha1:c246fcec781798f6486414163d02aeceeac72110.

[WIMNN-57] Prepare envirome	ent for development Created: 22/Oct/19 Updated: 23/Oct/19			
Status:	In Progress			
Project:	WIM Neural Network			
Component/s:	None			
Fix Version/s:	None			
Type:	Story	Priority:	Major	
Reporter:	Tonhauzer Martin	Assignee:	Lazovy Stefan	
Resolution:	Unresolved	Votes:	0	
Labels:	None			
Remaining Estimate:	Not Specified			
Time Spent:	Not Specified			
Original Estimate:	Not Specified			
Business Priority:	Should have			
Story Points:	3			

Sprint:

create "how to" steps to get ready environment for changes in source codes

Generated at Thu Oct 24 16:48:40 CEST 2019 by Scipa Christian using JIRA 7.6.10#76012-sha1:c246fcec781798f6486414163d02aeceeac72110.

WIMNN Sprint 2