

## Šprint 11 OEDIPUS REX Tím SONET, č.14 – Vnorený systém pre zabezpečený zber dát


M – Maroš Čerget', TZ – Tomáš Zátka, VB – Vladimír Bachan, VC – Veronika Čípelová, LP – Ludovít Popelka

Key :	Summary :	Issue type :	Epic :	Status :	Assignee :
DCS-342	Show tracked creations of users	Story		DONE	VC
DCS-346	View problematic central units (measurements with...	Story		DONE	M
DCS-385	Fix application to show relevant information to the...	Bug		DONE	M
DCS-386	Finalize database model	Story		DONE	
DCS-387	Documentation finalization	Story		DONE	VC
DCS-388	Look for issues	Story		DONE	VC
DCS-389	Look for issues	Story		DONE	M
DCS-390	Look for issues	Story		DONE	
DCS-391	Generate initial data for presentation (final SQL ver...	Story		DONE	VC
DCS-392	Add triggers for relevant tables	Task		DONE	
DCS-393	Generate physical model	Task		DONE	
DCS-394	Prototype finalization	Story		DONE	TZ
DCS-395	Create HTML and CSS for tracked creations of users	Task		DONE	VC
DCS-396	Create front-end for tracked creations of users	Task		DONE	VC
DCS-397	Create backend for tracked creation of users	Task		DONE	VC
DCS-398	Fix bug making it possible to create Central Unit o...	Bug		DONE	M
DCS-399	Tables into correct HTML syntax	Bug		DONE	
DCS-400	Fix issue where measured values are not correctly c...	Bug		DONE	VC
DCS-401	Fix bug that causes empty central unit visit to look ...	Bug		DONE	M
DCS-402	Add ability to view flat via tabs	Task		DONE	M
DCS-403	Inform user that duplicated ApartmentNo was ente...	Bug		DONE	M
DCS-404	Make sure no connections are leaking in Graphs	Bug		DONE	VC
DCS-405	Document triggers	Task		DONE	
DCS-406	Generate logical model	Task		DONE	
DCS-407	Generate realistic data to showcase the system's fu...	Task		DONE	VC
DCS-408	Finalize main documentation	Task		DONE	VC
DCS-409	Finalize notes from meetings	Task		DONE	VC
DCS-410	Extensive Z-Wave testing	Story		DONE	VB
DCS-411	Connection stability testing DIRECT (Gateway <-> ...	Task		DONE	TZ

DCS-412	Connection stability testing REPEATER (Gateway <-...	<input checked="" type="checkbox"/> Task	DONE	VB
DCS-413	Prototype optocoupler I/O bridge for Z-Wave meas...	<input checked="" type="checkbox"/> Task	DONE	VB
DCS-414	Integrate Z-Wave measurement distribution at cont...	<input checked="" type="checkbox"/> Task	DONE	TZ
DCS-415	Optimize CentralUnit firmware to avoid debug out...	<input checked="" type="checkbox"/> Task	DONE	VB
DCS-416	Provide example measurement for presentation pur...	<input checked="" type="checkbox"/> Task	DONE	VB
DCS-417	Finish WWW structure	<input checked="" type="checkbox"/> Task	DONE	M
DCS-418	Penetration Test	<input type="checkbox"/> Story	DONE	M
DCS-419	Implement findings	<input checked="" type="checkbox"/> Task	DONE	M

Obrázok 1 Pohľad na úlohy z uhlu: čo sa dokončilo počas šprintu

Date - May 3, 2021 - May 9, 2021



Obrázok 2 Pohľad na šprint z uhlu: práca