


Šprint 6 – MORTE A VENEZIA – Tím SONET, č.14 – Vnorený systém pre zabezpečený zber dát

M – Maroš Čerget, TZ – Tomáš Zátka, VB – Vladimír Bachan, RY – Róbert Yamkovyi, VC – Veronika Čípelová, LP – Ludovít Popelka

Key :	Summary :	Issue type :	Epic :	Status :	Assignee :
DCS-144	Functional communication prototype via LTE (Quect...	Story	FIRMWARE	DONE	VB
DCS-145	Functional communication prototype between Cen...	Story	FIRMWARE	DONE	TZ
DCS-146	Implementation of measurement capabilities of Co...	Story	FIRMWARE	DONE	VB
DCS-147	Verification of Peltier-cells energy harvesting capab...	Story	HARDWARE	DONE	TZ
DCS-148	Design of multiple front-end layouts	Story	DESIGN	DONE	VC
DCS-151	Solution for API links falling asleep	Story	SOFTWARE	DONE	M
DCS-153	New member introduction	Story	DESIGN DATA C...	DONE	M
DCS-154	Architecture of backend-frontend interoperability	Story	SOFTWARE	DONE	
DCS-155	Setup development environment	Task		DONE	
DCS-156	Remove non-relevant code from server	Task		DONE	M
DCS-157	Brainstorm web-backend architecture	Task		DONE	
DCS-158	Setup thymeleaf	Task		DONE	
DCS-160	Implement connection reestablishment	Task		DONE	M
DCS-161	Implement initialization functionality for Quectel m...	Task		DONE	VB
DCS-163	Prepare storage functionality for measured data to ...	Task		DONE	VB
DCS-165	Generate dummy data similar to real [v1]	Task		DONE	RY
DCS-166	Insert the generated dummy data to the database	Task		DONE	RY
DCS-167	Code refactoring	Story		DONE	M
DCS-168	Create firmware project for central unit	Task		DONE	TZ
DCS-169	Create firmware project for controller unit	Task		DONE	TZ
DCS-170	Implement protocol for communication between ce...	Task		DONE	TZ
DCS-171	Measure capability of Peltier-cells in simulated envi...	Task		DONE	TZ
DCS-172	Create a design of front-end layout for login	Task		DONE	VC
DCS-173	Create a design of front-end layout for user registr...	Task		DONE	VC
DCS-174	Implement measure functionality up to 5 connecte...	Task		DONE	VB
DCS-175	Create a design of front-end layout for confirmatio...	Task		DONE	VC
DCS-179	Create comprehensive guide to installation of every...	Task		DONE	M
DCS-181	Drive creation of first presentation pages for IIT SRC	Story		DONE	VC

Obrázok 1 Pohľad na úlohy z uhlu: čo sa dokončilo počas šprintu

Date - February 22, 2021 - March 6, 2021



Obrázok 2 Pohľad na šprint z uhlu: práca