

## Šprint 7 – DIE MESTERSINGER VON NURNBERG

### – Tím SONET, č.14 – Vnorený systém pre zabezpečený zber dát


*M – Maroš Čerget', TZ – Tomáš Zátka, VB – Vladimír Bachan, VC – Veronika Čípelová, LP – Ludovít Popelka*

Key :	Summary :	Issue type :	Epic :	Status :	Assignee
DCS-182	Fix problem that gets non UTF-8 from UTF-8 datab...	 Bug	SOFTWARE	DONE	M
DCS-183	Initiate Web layer development	 Story	SOFTWARE	DONE	
DCS-162	Implement data transfer functionality against RestAPI	 Task		DONE	VB
DCS-184	Frontend login flow	 Story		DONE	
DCS-185	Setup configuration for accessible resources	 Task		DONE	
DCS-186	Separate layers	 Task		DONE	
DCS-187	Add Registration and Login template	 Task		DONE	
DCS-188	Propose user session flow	 Task		DONE	
DCS-190	Register user	 Task		DONE	
DCS-191	Write documentation	 Story		DONE	VC
DCS-192	Create server architecture diagram	 Task		DONE	
DCS-194	Front-End layouts implementation	 Story	DESIGN	DONE	VC
DCS-195	Add session manager	 Task		DONE	
DCS-176	Create a form for adding users by admin	 Task		DONE	VC
DCS-177	Generate verification tokens and implement registr...	 Task		DONE	VC
DCS-152	User registration capability	 Story	SOFTWARE	DONE	VC
DCS-196	Implement communication from measurement devic...	 Story		DONE	TZ
DCS-197	Send HTTP requests to API with measured data (rea...	 Story		DONE	TZ
DCS-198	Create reference schemes for boards.	 Story		DONE	VB
DCS-199	Solve various problems on server	 Story		DONE	M
DCS-200	Setup configuration for easier deployment	 Task		DONE	M
DCS-201	API corrections	 Story		DONE	M
DCS-203	No ID's on API's - implementation	 Task		DONE	M
DCS-204	Team registration on EasyChair	 Task		DONE	VC
DCS-207	Fix problem that causes css, js and favicon not to b...	 Bug		DONE	M
DCS-208	Change API due to the database changes	 Task		DONE	M
DCS-209	Put progress into documentation	 Task		DONE	M
DCS-211	Put progress into documentation	 Task		DONE	VC
DCS-212	Put progress into documentation	 Task		DONE	TZ

DCS-213	Put progress into documentation	✓ Task	DONE	VB
DCS-214	Put progress into documentation	✓ Task	DONE	
DCS-215	Implement SQL change that does correct Accumulat...	✓ Task	DONE	M
DCS-216	Combine fixes/upgrades with new code	✓ Task	DONE	M
DCS-217	Prepare reference schema of measurement inputs	✓ Task	DONE	VB
DCS-218	Configure Nginx to allow measurement POSTs over ...	✓ Task	DONE	VB
DCS-219	Send measured data from device to Central unit usi...	✓ Task	DONE	TZ
DCS-220	Store measurement in memory	📖 Story	DONE	VB
DCS-221	Create prototype of EEPROM storage functionality.	✓ Task	DONE	VB
DCS-222	Prepare prototype	✓ Task	DONE	TZ
DCS-223	Implement transfer functionality on controller unit	✓ Task	DONE	TZ
DCS-224	Create Home page for our project	✓ Task	DONE	M
DCS-225	Model-View-Controller reorganization	✓ Task	DONE	M
DCS-227	Fix broken atmel ICE connector	✓ Task	DONE	VB
DCS-228	Create POST measurement-add script for Quectel Q...	✓ Task	DONE	VB
DCS-229	Not enough interrupts on Atmega8	✓ Task	DONE	VB
DCS-230	Create implementation of user registration by admin	✓ Task	DONE	VC

Obrázok 1 Pohľad na úlohy z uhlu: čo sa dokončilo počas šprintu

Date - March 10, 2021 - March 22, 2021



Obrázok 2 Pohľad na šprint z uhlu: práca