

RETROSPEKTÍVA ZA ŠPRINT II.

NÁZOV ŠPRINTU: OTELLO


KĹÚČOVÉ TAKEAWAYS

+ : VEDELI SME SI LEPŠIE URČIŤ, KTO BUDE ČO ROBIŤ, Z MNOŽSTVA SPRACOVANÝCH TASKOV, ZLEPŠILA SA KOMUNIKÁCIA A PRÁCA S JIROU

- : VÁGNE DOKUMENTÁCIE V JIRE, DLHÉ ROZBEHÁVANIE MAVENU, KOMUNIKAČNÝ ŠUM, Z ÚLOH V JIRE SA ZDÁ, ŽE NIEKTORÍ ČLENOVIA MALI MÁLO PRÁCE, HOCI PRACOVALI

ČO SI ODNIEŠŤ: ZAPRACOVAŤ NA DATABÁZE, NEODOVZDÁVAŤ LEN ČISTÉ DATASHEETY AKO DOKUMENTÁCIU

PRÁCA NA ÚLOHÁCH



STAV ÚLOH



Key	Summary	Issue type	Epic	Status	Assignee
DCS-47	Apply for Contest	Story	TP CUP 2021	DONE	M
DCS-48	Z-wave	Story	HARDWARE	DONE	VB
DCS-50	Specific models of measurement devices	Story	HARDWARE	DONE	TZ
DCS-51	Battery related	Story	HARDWARE	DONE	VC
DCS-56	Energy harvesting	Story	HARDWARE	DONE	VC
DCS-57	Create application	Task		DONE	M
DCS-58	Detailed Z-wave analysis	Task		DONE	VB
DCS-59	Choose a z-wave module	Task		DONE	VB

STAV ÚLOH



Key ↕	Summary ↕	Issue type ↕	Epic ↕	Status ↕	Assignee ↕
DCS-61	Analysis	<input checked="" type="checkbox"/> Task		DONE	VC
DCS-62	Choose battery packs	<input checked="" type="checkbox"/> Task		DONE	VC
DCS-63	ATMega 8L battery related analysis	<input checked="" type="checkbox"/> Task		DONE	VB
DCS-64	Do calculations	<input checked="" type="checkbox"/> Task		DONE	VC
DCS-65	Choose final models	<input checked="" type="checkbox"/> Task		DONE	TZ
DCS-66	Analysis of communication with measurement d...	<input checked="" type="checkbox"/> Task		DONE	TZ
DCS-68	Brainstorm ideas	<input checked="" type="checkbox"/> Task		DONE	RY
DCS-73	Do a test API via HTTP	<input checked="" type="checkbox"/> Task		DONE	M
DCS-74	Create analysis of Maven	<input checked="" type="checkbox"/> Task		DONE	M



**KEEP
CALM
AND
GET BACK
TO WORK**

