

ID	Work Item Type	Title	Assigned To	State	Story Points	Effort	Remaining Work
12	Product Backlog Item	Export history to .csv	Juraj Kočíško <kocisko@bdoslovakia.com>	New	5	3	
76	Task	Implementation of export	Patrik Vdoviak <xvdoviak@stuba.sk>	Done		3	
184	Product Backlog Item	Show status information for companies	Juraj Kočíško <kocisko@bdoslovakia.com>	New	5	3	
185	Task	Create status functionality on clients in homescreen	Aranka Klukaova <xklukaova@stuba.sk>	To Do		3	3
281	Bug	White boxes/divs insetad of grey	Patrik Vdoviak <xvdoviak@stuba.sk>	Done		2	
293	Product Backlog Item	Company search	Juraj Kočíško <kocisko@bdoslovakia.com>	New	8	3	
294	Task	Full-text company name and ICO search	Lenka Ivanová <xivanova@stuba.sk>	Done		3	
357	Bug	mobile - invalid token screen	Ľuboš Daniš <xdanisl@stuba.sk>	Done		3	
414	Task	IIT.SRC presentation	Ľuboš Daniš <xdanisl@stuba.sk>	Done		4	
431	Product Backlog Item	Extend BE company with status	Juraj Kočíško <kocisko@bdoslovakia.com>	New	8	5	
432	Task	Extend BE company with status and status logic	Adam Benovič <xbenovic@stuba.sk>	To Do		5	5
433	Product Backlog Item	Reset password FE	Juraj Kočíško <kocisko@bdoslovakia.com>	New	5	4	
434	Product Backlog Item	Reset password BE	Juraj Kočíško <kocisko@bdoslovakia.com>	New	5	3	
435	Task	Create reset password screen	Aranka Klukaova <xklukaova@stuba.sk>	Done		4	
437	Task	Create service for resetting password	Adam Benovič <xbenovic@stuba.sk>	Done		3	
455	Product Backlog Item	Code review proces sprint 10	Filip Agh <xaghf@stuba.sk>	New	8	7	
456	Task	Code review	Filip Agh <xaghf@stuba.sk>	In Progress		7	5.5
457	Product Backlog Item	CD sprint 10	Filip Agh <xaghf@stuba.sk>	New	1	1	
458	Task	CD	Filip Agh <xaghf@stuba.sk>	In Progress		1	1
477	Product Backlog Item	Document for web page sprint 10	Ľuboš Daniš <xdanisl@stuba.sk>	New	5	5	
478	Task	Export sprint 10	Ľuboš Daniš <xdanisl@stuba.sk>	In Progress		1	0.5
479	Task	Make retrospective sprint 10	Lenka Ivanová <xivanova@stuba.sk>	To Do		2	2
480	Task	Make meeting minutes sprint 10	Lenka Ivanová <xivanova@stuba.sk>	In Progress		2	1
481	Product Backlog Item	Web application update sprint 10	Ľuboš Daniš <xdanisl@stuba.sk>	New	1	1	
482	Task	Web application sprint 10	Patrik Vdoviak <xvdoviak@stuba.sk>	To Do		1	1
484	Bug	Overflow and scaling of pages	Patrik Vdoviak <xvdoviak@stuba.sk>	Done		2	
486	Product Backlog Item	Import KYC person	Ľuboš Daniš <xdanisl@stuba.sk>	Done	5	5	
487	Task	Scrape ORSR and create KYC person on company create	Filip Agh <xaghf@stuba.sk>	Done		5	