

ID	Work Item Type	Title	Assigned To	State	Story Points	Effort	Remaining Work
3	Product Backlog Item	Registration of a new customer	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	5	4	
7	Product Backlog Item	Design wireframes	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	13	12	
8	Product Backlog Item	Preparation of web page	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	55	33	
11	Product Backlog Item	Acknowledge GDPR and GTC	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	2	2	
13	Product Backlog Item	Create SW dev environment	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	5	3	
44	Task	Create wireframes	Aranka Klukaova <xklukaova@stuba.sk>	Done		7	
45	Task	Define Use Cases	Lenka Ivanová <xivanova@stuba.sk>	Done		5	
47	Task	Project creation	Adam Benovič <xbenovic@stuba.sk>	Done		1	
48	Task	Environment preparation	Ľuboš Daniš <xdanisl@stuba.sk>	Done		15	
49	Task	Link backend to the app	Adam Benovič <xbenovic@stuba.sk>	Done		2	
61	Feature	Token generation		Done			
63	Feature	Preparation for implementation		Done			
64	Task	Implementation of Registration Screen	Patrik Vdoviak <xvdoviak@stuba.sk>	Done		2	
65	Task	Connect registration to backend	Ľuboš Daniš <xdanisl@stuba.sk>	Done		2	
66	Task	Implementation of GDPR screen	Patrik Vdoviak <xvdoviak@stuba.sk>	Done		2	
67	Product Backlog Item	Login	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	5	4	
68	Task	Implementation of Login Screen	Patrik Vdoviak <xvdoviak@stuba.sk>	Done		2	
69	Task	Check login in backend	Ľuboš Daniš <xdanisl@stuba.sk>	Done		2	
77	Task	Creation of development pipelines	Filip Agh <xaghf@stuba.sk>	Done		3	
109	Product Backlog Item	Token generation for KYC process	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	13	5	
110	Task	Implementation of token generation	Adam Benovič <xbenovic@stuba.sk>	Done		5	
116	Feature	Web application		In Progress			
119	Product Backlog Item	Documents for web page sprint 6	Ľuboš Daniš <xdanisl@stuba.sk>	Done	3	3	
123	Product Backlog Item	Web application update sprint 6	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	1	1	
127	Task	Webapp update sprint 6	Patrik Vdoviak <xvdoviak@stuba.sk>	Done		1	
130	Task	Load verification data on start	Ľuboš Daniš <xdanisl@stuba.sk>	Done		2	
132	Task	Upload data to backend	Ľuboš Daniš <xdanisl@stuba.sk>	Done		2	
135	Task	Make meeting minutes for sprint 6	Lenka Ivanová <xivanova@stuba.sk>	Done		1	
136	Task	Make retrospective from sprint 6	Lenka Ivanová <xivanova@stuba.sk>	Done		2	
137	Product Backlog Item	Startup data verification	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	2	2	
138	Product Backlog Item	Fill data to backend	Juraj Kočiško <kocisko@bdoslovakia.com>	Done	2	2	
139	Task	Create release stage/prod pipelines	Filip Agh <xaghf@stuba.sk>	Done		6	
140	Task	Make project into docker	Filip Agh <xaghf@stuba.sk>	Done		5	
141	Task	Analyze azure cloud for CD	Filip Agh <xaghf@stuba.sk>	Done		5	

142	Task	Sprint 6 export	Ľuboš Daniš <xdanisl@stuba.sk>	Done	1
147	Task	Update user put to comply with token	Adam Benovič <xbenovic@stuba.sk>	Done	2