

ID	Work Item Type	Title	Assigned To	State	Story Points	Effort	Remaining Work
27	Product Backlog Item	Prepare resource file	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	3	3	
78	Task	Creation of resource file for Slovak language	Patrik Vdoviak <xvdoviak@stuba.sk>	Done		1	
79	Task	Creation of resource file for English language	Patrik Vdoviak <xvdoviak@stuba.sk>	Done		1	
101	Product Backlog Item	Integration of email client	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	5	3	
102	Product Backlog Item	Implementation of email notifications	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	5	2	
103	Task	Integration of email client into backend	Lenka Ivanová <xivanova@stuba.sk>	To Do		3	3
104	Task	Implementation of email communication from backend	Lenka Ivanová <xivanova@stuba.sk>	To Do		2	2
105	Product Backlog Item	Integration KYC API	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	2	2	
107	Task	Integration of KYC finstat API	Adam Benovič <xbenovic@stuba.sk>	Done		2	
122	Product Backlog Item	Verification changes	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	8	8	
126	Task	Token validation	Ľuboš Daniš <xdanisl@stuba.sk>	To Do		2	2
129	Task	Remove finstat from mobile app	Aranka Klukaova <xklukaova@stuba.sk>	To Do		1	1
131	Task	GDPR screen	Ľuboš Daniš <xdanisl@stuba.sk>	To Do		1	1
172	Product Backlog Item	Display main page with clients	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	8	4	
173	Task	Create webapp home screen	Patrik Vdoviak <xvdoviak@stuba.sk>	To Do		4	4
187	Product Backlog Item	Show company on start screen	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	2	1	
188	Task	Move company info to start screen	Ľuboš Daniš <xdanisl@stuba.sk>	To Do		1	1
189	Product Backlog Item	Client creation	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	8	4	
190	Task	Client creation in homescreen	Patrik Vdoviak <xvdoviak@stuba.sk>	In Progress		3	2
192	Product Backlog Item	Add name and surname into profile	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	5	2	
193	Task	Extend BE with name and surname	Adam Benovič <xbenovic@stuba.sk>	Done		1	
194	Task	Extend FE to send name and surname	Ľuboš Daniš <xdanisl@stuba.sk>	In Progress		1	0.25
195	Product Backlog Item	Add GDPR screen	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	2	1	
196	Task	Add GDPR screen information into app	Ľuboš Daniš <xdanisl@stuba.sk>	To Do		1	1
197	Task	Add GDPR text in english	Patrik Vdoviak <xvdoviak@stuba.sk>	To Do		1	1
206	Product Backlog Item	Mobile application testing sprint 7	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	5	3	
207	Product Backlog Item	Webapp testing sprint 7	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	5	3	
208	Task	Mobile app testing sprint 7	Aranka Klukaova <xklukaova@stuba.sk>	To Do		3	3
209	Task	Webapp testing sprint 7	Aranka Klukaova <xklukaova@stuba.sk>	In Progress		3	3
210	Feature	Deploy webapp		New			
211	Product Backlog Item	Deploy webapp sprint 7	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	3	2	
212	Task	Deploy webapp sprint 7	Filip Agh <xaghf@stuba.sk>	In Progress		2	1.5
214	Product Backlog Item	Test DB migration	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	3	3	
215	Task	Test DB migration		To Do		3	3
218	Task	Get Azure Cloud subscription	Juraj Kočíško <kocisko@bdoslovakia.com>	To Do		2	2
219	Task	Create production enviroment	Filip Agh <xaghf@stuba.sk>	In Progress		4	4
220	Product Backlog Item	Create screen after registration	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	3	1	
221	Task	Add screen after registration	Patrik Vdoviak <xvdoviak@stuba.sk>	In Progress		1	0.1

223	Product Backlog Item	Update wireframes from new UCs	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	3	3
224	Task	Update wireframes	Aranka Klukaova <xklukaova@stuba.sk>	Done		3
225	Product Backlog Item	Documents web page sprint 7	Ľuboš Daniš <xdanisl@stuba.sk>	Approved	8	4
226	Task	Make meeting minutes sprint 7	Lenka Ivanová <xivanova@stuba.sk>	To Do		1 1
227	Task	Make retrospective sprint 7	Lenka Ivanová <xivanova@stuba.sk>	To Do		2 2
228	Task	Export sprint 7	Ľuboš Daniš <xdanisl@stuba.sk>	In Progress		1 0.5
229	Task	Get AML API Finstat	Juraj Kočíško <kocisko@bdoslovakia.com>	To Do		2 2
230	Task	Create AML logic in BE	Adam Benovič <xbenovic@stuba.sk>	To Do		5 5
233	Product Backlog Item	Send token via email	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	5	3
234	Task	Create API endpoint to send email	Lenka Ivanová <xivanova@stuba.sk>	To Do		3 3
235	Product Backlog Item	Web application update sprint 7	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved	1	1
236	Task	Web application sprint 7	Patrik Vdoviak <xvdoviak@stuba.sk>	In Progress		1 1
237	Product Backlog Item	State provider setup	Juraj Kočíško <kocisko@bdoslovakia.com>	Approved		
238	Task	Analyze state provider and fix implementation	Filip Agh <xaghf@stuba.sk>	Done		3