

Jira-od-19\_10-do-26\_10

Issue key	Issue id	Summary	Reporter	Created	Custom field (Assigned to)	Custom field (Assigned to)	Custom field (Assigned to)	Custom field (Assigned to)	Custom field (Assigned to)	Custom field (Assigned to)	Custom field (Assigned to)	Description	Custom field (Story point estimate)
ASICDE2021-57	10056	Opravit pretečenie containerov pri login/registrácii	Ladislav Leikes	22/Oct/21 11:47 PM	Ladislav Leikes							Problém responzivnosti	7.0
ASICDE2021-56	10055	Mergovanie branch-i	Ladislav Leikes	22/Oct/21 5:30 PM	Matej Janeček							Zjednotenie vetiev na GitHube	9.0
ASICDE2021-55	10054	Spisanie dalsich bugov z back-endu	Ladislav Leikes	21/Oct/21 2:31 PM	Denis Piovarči	Marek Benovič	Paula Kollárová					Testovanie appky a identifikacia bugov zo strany back-end	2.0
ASICDE2021-54	10053	Spisanie dalsich bugov z front-endu	Ladislav Leikes	21/Oct/21 2:25 PM	Eduard Krajčír	Jasmina Badova	Ladislav Leikes	Matej Janeček				Testovanie appky a identifikacia bugov zo strany front-end	2.0
ASICDE2021-53	10052	Pokracovanie v samostudiu ohľadom back-end technologii	Ladislav Leikes	21/Oct/21 2:24 PM	Denis Piovarči	Marek Benovič	Paula Kollárová					Samostudium technologii ako je Jenkins, Maven, Spring, Swagger, Monaco, ...	4.0
ASICDE2021-52	10051	Pokracovanie v samostudiu ohľadom front-end technologii	Ladislav Leikes	21/Oct/21 2:24 PM	Eduard Krajčír	Jasmina Badova	Ladislav Leikes	Matej Janeček				Samostudium technologii ako je Angular, TypeScript, ...	5.0
ASICDE2021-51	10050	Exportovanie sprintu #1	Ladislav Leikes	21/Oct/21 2:24 PM	Ladislav Leikes							Finalizacia, uzavretie a export Sprintu #1	1.0
ASICDE2021-50	10049	Praca na dokumentacii	Ladislav Leikes	21/Oct/21 2:23 PM	Marek Benovič							Pokracovanie v pisani dokumentacii - Inzierske dielo a Milinky	5.0
ASICDE2021-49	10048	Implementacia prvej verzie pod-stranky Features	Ladislav Leikes	21/Oct/21 2:23 PM	Jasmina Badova							Implementacia 'Features' na zaklade vytvoreneho prototypu	5.0
ASICDE2021-48	10047	Implementacia prvej verzie pod-stranky Pricing	Ladislav Leikes	21/Oct/21 2:23 PM	Ladislav Leikes							Implementacia 'Pricing' na zaklade vytvoreneho prototypu	5.0
ASICDE2021-47	10046	Implementacia prvej verzie pod-stranky About Us	Ladislav Leikes	21/Oct/21 2:23 PM	Eduard Krajčír							Implementacia 'About Us' na zaklade vytvoreneho prototypu	6.0
ASICDE2021-46	10045	Aktualizacia web stranky timu	Ladislav Leikes	21/Oct/21 2:22 PM	Eduard Krajčír							Pridanie zapisnic z konzultacii, fotiek a progressu na timovu web stranku	3.0
ASICDE2021-45	10044	Spustenie back-endu na serveri	Ladislav Leikes	21/Oct/21 2:22 PM	Matej Janeček							Dokoncenie deploynutia back-endu na serveri	9.0
ASICDE2021-44	10043	Umoznenie spustenia back-endu bez Dockera	Ladislav Leikes	21/Oct/21 2:21 PM	Denis Piovarči							Umoznenie spustenia back-endu aj front-endu na lokalnom PC bez potreby pouzitia Dockera.	4.0
ASICDE2021-43	10042	Refaktoring back-end kodu	Ladislav Leikes	21/Oct/21 2:20 PM	Denis Piovarči	Marek Benovič	Paula Kollárová					Pokracovanie v refaktoringu back-end kodu	8.0
ASICDE2021-42	10041	Refaktoring front-end kodu	Ladislav Leikes	21/Oct/21 2:20 PM	Eduard Krajčír	Jasmina Badova	Ladislav Leikes	Matej Janeček				Pokracovanie v refaktoringu front-end kodu	8.0
ASICDE2021-41	10040	Ohodnotenie taskov pomocou planning pokeru	Ladislav Leikes	21/Oct/21 2:19 PM	Denis Piovarči	Eduard Krajčír	Jasmina Badova	Ladislav Leikes	Marek Benovič	Matej Janeček	Paula Kollárová	Timove ohodnotenie taskov na Sprint #2 na zaklade story points za pomoci planning pokeru	2.0
ASICDE2021-40	10039	Vytvorenie a pridelenie taskov na dalsi sprint	Ladislav Leikes	21/Oct/21 2:19 PM	Ladislav Leikes							Spisanie a pridelenie taskov na Sprint #2	3.0
ASICDE2021-39	10038	Aktualizovat plan timu	Ladislav Leikes	21/Oct/21 2:18 PM	Ladislav Leikes							Aktualizovat predbezny plan timu na ZS 2021	3.0
ASICDE2021-38	10037	Pri prihlasovani sa, zobrazit adekvatnu chybovu hlasku ak portal neakceptuje heslo	Marek Benovič	21/Oct/21 12:11 AM	Marek Benovič							Vylepsit UI s chybovimi hlaskami	4.0