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Timesheet - WebExtraction

From Mar 11,2017 To Mar 15,2017 Group by User
5'2 Jan B

When Backlog Item Task Spent
Mar 2,2017 | Multiselect xPathu (Jan B. + Mart... | Implementacia multiselect + vyl... 2
Mar 2, 2017 Multiselect xPathu (Jan B. + Mart... | Vylepsit zvyraznovanie pri vybere 1
Mar 6, 2017 | Multiselect xPathu (Jan B. + Mart... | Implementacia multiselect + vyl... 1
Mar 8, 2017 | Multiselect xPathu (Jan B. + Mart... | Implementacia multiselect + vyl... 3
Mar 9, 2017 | Multiselect xPathu (Jan B. + Mart... | Implementacia multiselect + vyl... 4.5

Total 11.5
E Tomas Juhaniak

When Backlog Item Task Spent
Mar 1,2017 | Validacie + flash Unifikacia vstupov 0.5
Mar 2, 2017 | Refactoring data fieldov(Tomas) Zmena/pridanie API (webapp) 0.5
Mar 4, 2017 | Multiselect xPathu (Jan B. + Mart... | Implementacia multiselect + vyl... 1.5
Mar 4, 2017 | Refactoring data fieldov(Tomas) Implementdcia (extension) 1
Mar 4,2017 | Vnoreny skript Ul tpravy 2

Mar 12,2017 | SPLIT Validacie + flash (Rasto K.) Rozbehanie Flash 7
Mar 12, 2017 | SPLIT Validacie + flash (Rasto K.) Potvrzdovanie mazania skriptov... 2
Total 14.5

®  Martin Kaluznik
[ ]

When Backlog Item Task Spent
Mar 3,2017 | Refactoring data fieldov(Tomas) Zmena/pridanie API (webapp) 0.5
Mar 3,2017 | Refactoring data fieldov(Tomas) Webapp code review 0
Mar 3,2017 | Refactoring data fieldov(Tomas) Implementdcia (extension) 0.5
Mar 4, 2017 | Vnoreny skript Integracia Ul s vnorenymi skript... 15
Mar 5,2017 | Vnoreny skript Integracia Ul s vnorenymi skript... 1.2
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When Backlog Item Task Spent
Mar 9, 2017  Vnoreny skript Integracia Ul s vnorenymi skript... 4
Mar 11,2017  Vnoreny skript Integracia Ul s vnorenymi skript... 4
Mar 12,2017  Multiselect xPathu (Jan B. + Mart... Implementacia multiselect + vyl... 1
Mar 14,2017  Multiselect xPathu (Jan B. + Mart... Code review 1
Mar 14,2017  Refactoring data fieldov(Tomas) Extension code review 0
Total 13.7
Q Rastislav Krchnavy
When Backlog Item Task Spent
Mar 3,2017 | SPLIT Chyby Linka v e-maily 1
Mar 3,2017 | SPLIT Chyby nefunguje deploy 3
Mar5,2017 | SPLIT Chyby Staging fix pre Resque 0.8
Mar 5,2017 | SPLIT Logovanie behu skriptov (... | Code review 0.2
Mar 6, 2017 SPLIT Validéacie + flash (Rasto K.) Rozbehanie Flash 1.5
Mar 10, 2017 | SPLIT Validacie + flash (Rasto K.) Rozbehanie Flash 1.5
Mar 14, 2017 | SPLIT Validacie + flash (Rasto K.) Rozbehanie Flash 1
Mar 14,2017 | SPLIT Chyby Zjednotit fromaty datumov frek... 1
Total 10
g Michal Kren
When Backlog Item Task Spent
Mar 1,2017 | SPLIT Logovanie behu skriptov (... | Testy 1
Mar 4, 2017 | SPLIT Logovanie behu skriptov (... | Testy 3
Mar 4, 2017 Postprocessing - Spracovanie vn... | Uprava modelu - extraction data... 1
Mar 8,2017 | SPLIT Postprocessing - Spracova... | Uprava crawlera 1
Mar 10, 2017 | SPLIT Logovanie behu skriptov (... | Testy 3.5
Mar 10, 2017 | Postprocessing - Spracovanie vn... | Testy 1
Mar 12,2017 | SPLIT Postprocessing - Spracova... | Uprava crawlera 7
Mar 13,2017 | SPLIT Postprocessing - Spracova... | Uprava crawlera 4
Mar 15,2017 | SPLIT Postprocessing - Spracova... | Uprava crawlera 2
Total 235
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Q Martin Lacek

When Backlog Item Task Spent
Mar 2, 2017 Multiselect xPathu (Jan B. + Mart... | Code review 0.5
Mar 2,2017 | Multiselect xPathu (Jan B. + Mart... | Implementacia multiselect + vyl... 2
Mar 6,2017 | Podpora Vytvorenie a Uprava stranky 0.3
Mar 6, 2017 Multiselect xPathu (Jan B. + Mart... | Implementacia multiselect + vyl... 1.2
Mar 9, 2017 | Multiselect xPathu (Jan B. + Mart... | Implementacia multiselect + vyl... 1

Mar 13,2017 | Multiselect xPathu (Jan B. + Mart... | Code review 1

Mar 13,2017 | Vnoreny skript Code review 0

Mar 14, 2017 | Multiselect xPathu (Jan B. + Mart... | Code review 0.2
Total 6.2

!'2 lvan Srba

No tasks logs found.

When Backlog Item Task Spent
Mar 3, 2017 Dokumentéacia praca na 3. odovzdani 0.5
Mar 4, 2017 Postprocessing - Spracovanie vn... | Uprava modelu - extraction data... 1
Mar 7, 2017 Postprocessing - Spracovanie vn... | Testy 1

Mar 11,2017 | Postprocessing - Spracovanie vn... | Testy 1
Mar 13,2017 | Postprocessing - Spracovanie vn... | Testy 3
Total 6.5

From Mar 1, 2017 to Mar 15, 2017 total spent time is 85.9 hours

3z3 16.3.2017 1:08



