
Jan B

When Backlog Item Task Spent

26/10/2016 Chyby Zmenit Webx->webx + zmena confi 0

26/10/2016 Inicializácia CI (Ján) Nadstavenie Travis CI pre appku 4.5

26/10/2016 Inicializácia CI (Ján) Prestudovat Code climet / coverall 1

02/11/2016 Browser extension API + auth. (Ma API pomocou gemu grape 2

Total 7.5

Tomas Juhaniak

When Backlog Item Task Spent

26/10/2016 Project CRUD (Rasťo) Implementacia 2

26/10/2016 Script CRUD (Tomáš) Implementacia 3

06/11/2016 Project CRUD (Rasťo) View 1

06/11/2016 Script CRUD (Tomáš) View 1

07/11/2016 Zmena hesla + profil (Michal) code review 0.2

07/11/2016 Script CRUD (Tomáš) Implementacia 1

07/11/2016 Zmena hesla + profil (Michal) view 3

Total 11.2

Martin Kaluznik

When Backlog Item Task Spent

30/10/2016 Browser extension API + auth. (Ma Výber a konfigurácia gemu na auth 3

03/11/2016 Dokumentácia metodika pre vývoj 0.5

03/11/2016 Browser extension API + auth. (Ma Auth + API integrácia a testy 3

05/11/2016 Browser extension API + auth. (Ma Code review 1.2

Total 7.7

Rastislav Krchňavý

From To Group by User

Timesheet - WebExtraction

26/10/2016 07/11/2016 NONE ALL
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When Backlog Item Task Spent

26/10/2016 Project CRUD (Rasťo) Migracia 0.2

26/10/2016 Project CRUD (Rasťo) Implementacia 2

06/11/2016 Project CRUD (Rasťo) Unit Testy 2

07/11/2016 Zmena hesla + profil (Michal) code review 0.8

Total 5

Michal Kren

When Backlog Item Task Spent

26/10/2016 Zmena hesla + profil (Michal) profil 3.5

02/11/2016 Browser extension API + auth. (Ma API pomocou gemu grape 3

06/11/2016 Browser extension API + auth. (Ma Code review 0.5

06/11/2016 Project CRUD (Rasťo) Codereview 1

06/11/2016 Script CRUD (Tomáš) Code review 1

07/11/2016 Zmena hesla + profil (Michal) code review 1

Total 10

Martin Lacek

When Backlog Item Task Spent

26/10/2016 Podpora Vytvorenie a úprava stránky 0.5

26/10/2016 Browser extension API + auth. (Ma preštudovať ako spraviť aplikáciu 1

02/11/2016 Browser extension API + auth. (Ma API pomocou gemu grape 3

07/11/2016 Kostra (Martin L.) Vytvorenie repositaru 0

07/11/2016 Kostra (Martin L.) Vytvorenie kostry 3

Total 7.5

Ivan Srba

No tasks logs found.

Andrej Vaculčiak
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When Backlog Item Task Spent

30/10/2016 Dokumentácia práca na dokumentácií (1. odovzd 2

02/11/2016 Dokumentácia metodika k dokumentom 1.5

04/11/2016 Dokumentácia metodika pre ScrumDesk 1

Total 4.5

From 26/10/2016 to 07/11/2016 total spent time is 53.4 hours

…
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