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1D Work Item Type
6971 Product Backlog Item
7992 Task
7993 Task
8256 Task
8257 Task
8301 Task
8348 Task
8356 Task
8259 Task
8379 Task
8373 Task
8378 Task
8407 Task
8440 Task
8441 Task
8443 Task
7506 Product Backlog Item
7793 Task
7821 Task
8228 Task
8230 Task
8220 Task
8374 Task
8376 Task
8408 Task
8409 Task
8410 Task
8418 Task
6927 Product Backlog Item
8051 Task
8214 Task
8215 Task
8231 Task
8254 Task
8255 Task
8276 Task
8297 Task
8377 Task
7344 Product Backlog Item
8260 Task
8262 Task
8419 Task
7339 Product Backlog Item
8284 Task
8285 Task
8287 Task
8289 Task
8417 Task
7338 Product Backlog Item
8290 Task
8292 Task
8293 Task

Title 1
Other

Title 2

TP Cup dotaznik
TP Cup prezentacia na robime.it
Napisat deployment guide
odista Djanga
Web + TFS - aktualizacia
Pridanie metabase do Nginx
Otista - code review
poster
upravit django
Problem s schema_builderom pri prazdnej scheme
vyskusat logovanie do slacku
Aktualizécia dokumentacie po retrospektive
kontrola kvantity - vymazat stare data a natiahnut nove za 3 tyzdne
kontrola kvantity - potvrdenie cez Ul
kontrola kvantity - inteligentne porovnavanie historie
Kontrola kvantity eventov
Vizualizacia
presunut kontrolu kvantity do asynchrénneho bloku
Oprava chyby pri kontrole
Code review k 7821
Dokumentdcia - asynchrénne spracovanie
Hotfix ndzvov queue v celery
bug fix
BUG - do databdzy pribudaju riadky sporadicky
Quantity checking - prepisovanie offsetov
Code review k 8408
BUG - do databdzy stale nepribddaji riadky
Recommendation Services - Definicia odporucacov a ich verzii
CRUD vizualizacia
Backend CRUD + Testy
Aktualizacia staging metabase
Dotazy na metriky
vizualizacie pre simple query
Zmena vizualizacii
Backup metabase dotazov
Dokumentdcia
Code review
Vzorovy vlastny odporucac
Vytvorenie aplikacie Pair Programming
Vytvorenie aplikacie Pair Programming
code review
CRUD pouzivatelov
Implementacia
ul
Kryptovanie hesla
Dokumentdcia
ul
Prihlasovanie
Prihlasovacia obrazovka
Redirect
Dokumentécia

State
Committed
Done
Done
Done
Done
Done
Done
Done
Done

To Do

In Progress
Done
Done

To Do

To Do

To Do
Done 2
Done

Done

Done

Done

Done

Done

Done

Done

Done

Done

Done

Committed 2
Done

Done

Done

Done

Done

Done

Done

To Do

Done

Done 2,5
Done

Done

Done

Committed 3,5
In review

Effort

In review

In review

Done

In review

Committed 2
Done

To Do

To Do

Assigned To

Bc. Ivana Mujgosova
Bc. Ondrej Selecky
Bc. Matus Cuper
Ondrej Pitonak

Bc. Ondrej Selecky
Bc. Matus Cuper

Bc. Ondrej Selecky
Bc. Ondrej Selecky

Bc. Martin Schnurer
Bc. Jozef Pazurik
Bc. Ivana Mujgosova

Bc. Ivana Mujgosova
Bc. Ondrej Selecky
Bc. Jozef Pazurik
Bc. Matus Cuper
Bc. Ondrej Selecky
Bc. Matus Cuper
Bc. Jozef Pazurik
Bc. Ondrej Selecky
Bc. Ondrej Selecky
Bc. Matus Cuper
Bc. Matus Cuper

Ondrej Pitonak

Bc. Martin Schnurer
Bc. Martin Schnurer
Bc. Matus Cuper

Bc. Matus Cuper

Bc. Matus Cuper

Bc. Matus Cuper

Bc. Jozef Pazurik

Bc. Lukas Manduch
Bc. Ondrej Kascak
Bc. Jozef Pazurik

Bc. Martin Schnurer
Bc. Martin Schnurer
Bc. Martin Schnurer
Bc. Martin Schnurer
Ondrej Pitonak

Ondrej Pitonak

Original Estimate

~

0,5
0,5

0,5

0,5

3,5
12

3

0,5
0,5

0,5

Completed Work

25
10

0,5
0,25
0,5

55

1,38

4,5

Remaining Work



