Sprint 13 - koniec

[1S-243] Zapracovanie pripomienok zo ZS -- Inzinierske dielo, Riadenie a
MetOdlky Created: 15/Apr/19 Updated: 29/Apr/19 Resolved: 29/Apr/19

Status: Done
Project: ImageSearch
Component/s:  None
Affects None
Version/s:

Fix Version/s: None

Type: Story Priority: Medium
Reporter: Tomas Pohl Assignee: Tomas Pohl
Resolution: Done Votes: 0

Labels: None

Remaining 0 minutes

Estimate:

Time Spent: 3 hours, 30 minutes

Original Not Specified

Estimate:

Story Points: 8

1. Metodiky

o nemali by sa tam vyskytovat podmienovacie vyrazy, ale ma to prikaz. Ziadne “by
mali byt”

chybaju autori

pouzivat formovanie (headingy, formatovanie kodu)

kazda metodika je uplne inak formatovana — konzitancia

strieda sa tam prikazovanie, neurcitky, rozne osoby

vykricniky sa tam nehodia

prilis neformalne

1. Inzinierske dielo

o cCitatelnejsie obrazky
« navrh mozno nejak strukturovane (napr. v ocislovanych krokoch)


http://147.175.149.191:8080/jira/browse/IS-243
http://147.175.149.191:8080/jira/browse/IS-243
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas

1. Riadenie
« formatovanie zjednotit

« tie zapisy nemusia byt pribehy - piste veci, ktore ma zmysel pisat tak, aby sa potom
dali lahko dohladat



[lS-24l] Inzinierske dielo -- PI’il‘llékV Created: 15/Apr/19 Updated: 30/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Story Points:

In Progress
ImageSearch
None

None

None

Story Priority:
Tomas Pohl
Unresolved Votes:
None

0 minutes

1 hour, 10 minutes
Not Specified

13

Assignee:

Medium
Dominika Dolhd

0

Prirucky (podla potreby) - napr. inStalacnd prirucka, pouzivatel'skd prirucka


http://147.175.149.191:8080/jira/browse/IS-241
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domdo

[1S-239] Zefektivnenie procesu ziskania podobnych produktov created:

15/Apr/19 Updated: 29/Apr/19 Resolved: 29/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Story Points:

Done
ImageSearch
None
None

None

Story Priority:
Tomas Pohl
Done Votes:
None

0 minutes

6 hours, 30 minutes
Not Specified

Assignee:

Medium

Peter Malik

0

Pri pocitani podobnosti by feature vektory mohli byt v pamati. Mohli by sme mozno aj do
setting.py pridat atribut, do ktoreho sa ulozia vsetky produkty pri startupe. Teda v metode
get_the_most_similar_products by sme nemuseli vzdy dopytovat do MongoDB.

Comment by Peter Malik [15/apr719]

Vytvoril som dict(). Kluce do neho su str(customer_id). Hodnoty v fiom su tuples: (id
produktov, posledna sub kategoria produktov, features vsetkych produktov). Tento dict() sa
pri startupe vypocita (nemohol som to zavolat v settings, je to v user_search/url) do
premennej settings.PRODUCTS_PER_CUSTOMER.

e Pri 1000 produktoch zabera v pamati ~15MB. Samotny vypocet podobnosti sa
zrychlil z 580ms na 24ms. Lokalne to teraz funguje, je mozne ze na
multiprocesovom serveri uz nebude fungovat => bude potrebne vybrat nejaky
globalny cache nastroj ako MemcachedCache.

o Skusil som aj Memcached, realne pracuje s velmi malymi subormi. Max limit ma
128MB na jednorazovy cache.set(). Ked som nastavil 100MB limit tak sa tam ani
nezmestili featury 1000 produktov. Mozno by sa to dalo rozsekat na mensie casti...
Mozno v buducnosti


http://147.175.149.191:8080/jira/browse/IS-239
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petermalik
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petermalik

o Skusal som aj Pickle, metoda podobnosti trva 41ms, teda asi by to nebolo zle, kebyze
to settings riesenie nefungovalo.

o Skusil som aj msgpack, hovorili ze su rychly (ani moc nie). 100ms trvalo iba get-
ovanie.

Takze lokalne to prve riesenie v setting funguje vpohode, ziadne bugy. Zatial mozeme
nechat.



[lS'238] Zefektivnenie imaqe uploadu Created: 15/Apr/19 Updated: 28/Apr/19 Resolved: 28/Apr/19
Status: Done

Project: ImageSearch
Component/s:  None
Affects None
Version/s:

Fix Version/s: None

Type: Story Priority: Medium

Reporter: Tomas Pohl Assignee: Dominik Stevlik
Resolution: Done Votes: 0

Labels: None

Y Remaining 0 minutes Remaining 0 minutes
Estimate: Estimate:

Y Time Spent: 1 day, 35 minutes Time Spent: 7 hours, 35 minutes
X Original Not Specified Original Not Specified
Estimate: Estimate:

Sub-Tasks: Key Summary Type Status  Assignee

IS-253 Code Review Sub-task  Done Dominika Dolh&
Story Points: 5

Obrazky, ktore pouz. uploaduje, by mohli byt resizenute na clientovi, tym padom sa snizi
upload time. Teraz sa posiela uploadnuty image aj cropnuty image (224x224); po novom sa
bude posielat iba cropped resized image.

Treba osetrit aj Path (momentalne mame Path aj na Original aj na Resized (cropped?)).

Comment by Dominik Stevlik [2s/apr19]

Na zmenu velkosti som vyuzil canvas element (vyhol som sa externym knizniciam).
Posielam obrazky velkosti 224x224 (pripadne mensie, ak su mensie - aby sa zbytocne
nezvysovali data cez siet, takze sa neda obist zmena velkosti na server side, aj keby sme
maximalne doverovali klientom ). Taktiez kontrolujem, ci je obrazok rozmer 1:1, ak nie,
tak vracam chybovu hlasku a neposielam na server nic.



http://147.175.149.191:8080/jira/browse/IS-238
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domco44
http://147.175.149.191:8080/jira/browse/IS-253
http://147.175.149.191:8080/jira/browse/IS-253
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domco44

[1S-236] Zmena modelu za ucelom zefektivnenia obr. vyhladavania created:

15/Apr/19 Updated: 27/Apr/19 Resolved: 27/Apr/19

Status: Done

Project: ImageSearch

Component/s:  None

Affects None

Version/s:

Fix Version/s:  None

Type: Story Priority: High
Reporter: Tomas Pohl Assignee: Andrej Séasny
Resolution: Done Votes: 0

Labels: None

Y Remaining 0 minutes Remaining 0 minutes
Estimate: Estimate:

Y Time Spent: 2 hours, 15 minutes Time Spent: 2 hours

¥ Original Not Specified Original Not Specified
Estimate: Estimate:

Sub-Tasks: Key Summary Type Status  Assignee

1S-247 Code review
Story Points: 2

Sub-task Done Tomas Pohl

Pridanie referencie k uploadnutym obrazkom na feature_vectors. (mozno staci prepisat v
Producte atribut 'features' na blank=True a null=True).


http://147.175.149.191:8080/jira/browse/IS-236
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=andyscasny
http://147.175.149.191:8080/jira/browse/IS-247
http://147.175.149.191:8080/jira/browse/IS-247

[lS-235] Fix Confluence created: 14/Apr/19 Updated: 18/Apr/19 Resolved: 18/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Story Points:

Done
ImageSearch
None
None

None

Infrastructure task
Tomas Pohl

Done Votes:
None

0 minutes

Priority:

1 day, 6 hours, 30 minutes
0 minutes

Assignee:

Medium
Tomas Pohl
0


http://147.175.149.191:8080/jira/browse/IS-235
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas

[1S-225] Odovzdanie produktu na pouZivanie a testovanie tretej strane created:

08/Apr/19 Updated: 26/Apr/19 Resolved: 26/Apr/19

Status: Done

Project: ImageSearch

Component/s:  None

Affects None

Version/s:

Fix Version/s:  None

Type: Story Priority: Highest

Reporter: Tomas Pohl Assignee: Peter Malik

Resolution: Done Votes: 0

Labels: None

Y Remaining 0 minutes Remaining Not Specified

Estimate: Estimate:

Y Time Spent: 1 day, 5 minutes Time Spent: 0 minutes

¥ Original 0 minutes Original Not Specified

Estimate: Estimate:

Sub-Tasks: Key  Summary Type Status Assignee
IS-230  Scenar Sub-task Done  Peter Malik
IS-233  Testovanie Sub-task Done  Dominika Dolha
IS-248 Testovanie Sub-task Done  Tomas Pohl
IS-249 Vyhodnotenie Sub-task Done  Tomas Pohl

vysledkov

IS-250 Testovanie Sub-task Done  Dominik Stevlik

Story Points: 15

1. Scenar (5SP) - pokyny pre ucastnika, ocakavane kroky/vysledky. Treba upravit aj
seedy, aby sme vedeli otestovat CTR/Conversion rate. Odhadnut kolko to bude
trvat.

Assigne: Jozef Schneider Peter Malik

2. Testovanie (5SP-6SP) - +- 5 participantov. Treba merat aj cas a samozrejme dat
dotaznik participantovi.
Assignee: +- Vsetci.

3. Vytvorenie dotaznika (2SP) - ohladom spokojnosti (netreba vela, staci 3-5). Napr.
ako hodnoti vizualnu stranku appky, funcionalita, usefullness, atd. (Najlepsie cez
Google Dotaznik)

Assignee: Jozef Schneider

4. Vyhodnotenie vysledkov (3SP) - finalne vyhodnotenie

Assigne: Tomas Pohl



http://147.175.149.191:8080/jira/browse/IS-225
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petermalik
http://147.175.149.191:8080/jira/browse/IS-230
http://147.175.149.191:8080/jira/browse/IS-230
http://147.175.149.191:8080/jira/browse/IS-233
http://147.175.149.191:8080/jira/browse/IS-233
http://147.175.149.191:8080/jira/browse/IS-248
http://147.175.149.191:8080/jira/browse/IS-248
http://147.175.149.191:8080/jira/browse/IS-249
http://147.175.149.191:8080/jira/browse/IS-249
http://147.175.149.191:8080/jira/browse/IS-249
http://147.175.149.191:8080/jira/browse/IS-250
http://147.175.149.191:8080/jira/browse/IS-250
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=jozefschneider
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petermalik
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=jozefschneider
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas

Basic scenare: Textove/Obrazkove vyhladavanie, Cropper, Admin..

Administraciu na PC, ostatne na mobile.

Vyhodnotenie: http://147.175.149.191:8090/pages/viewpage.action?pageld=9633797



http://147.175.149.191:8090/pages/viewpage.action?pageId=9633797

[lS'218] UpraVit kolekciu searches created: 01/Apr/19 Updated: 28/Apr/19 Resolved: 28/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Story Points:

Done
ImageSearch
None
None

None

Story Priority:
Tomas Pohl
Done Votes:
None

0 minutes

1 hour
Not Specified

Pridat referenciu (do kolekcie searches) na obrazok:

« attribut, ktory bude obsahovat image_id (FK)

Assignee:

Medium
Dominik Stevlik
0

Pridat do kolekcie query_types zaznamy: image a joined (IMG + TXT).

Vramci kolekcie searches nezabudnut na aktualizaciu attributu type_id.

Comment by Dominik Stevlik [ 28/Apr19]

Vyriesene spolu s 1S-161


http://147.175.149.191:8080/jira/browse/IS-218
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domco44
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domco44
http://147.175.149.191:8080/jira/browse/IS-161

[lS'213] Odstranenie produktov z databézv Created: 25/Mar/19 Updated: 29/Apr/19 Resolved:
29/Apr/19

Status: Done
Project: ImageSearch
Component/s:  None
Affects None
Version/s:

Fix Version/s: None

Type: Story Priority: Medium

Reporter: Peter Gaspar Assignee: Jozef Schneider
Resolution: Done Votes: 0

Labels: None

Y Remaining 0 minutes Remaining 0 minutes
Estimate: Estimate:

Y Time Spent: 5 hours Time Spent: 3 hours, 30 minutes
¥ Original Not Specified Original Not Specified
Estimate: Estimate:

Sub-Tasks: Key  Summary Type Status Assignee

IS-252 Code review Sub-task  Done Dominik Stevlik
Story Points: 5

API volanie pre odstranenie produktov z databazy.
Cez soft-delete:
e pridat novy attribut
» soft-deleted produkty sa nebudu zobrazovat na Frontende, takze treba pridat filter do

ES (mozno aj do MongoDB) volania

IDcka budu poslat vo forme listu: [1, 2, 3, 4].


http://147.175.149.191:8080/jira/browse/IS-213
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petergaspar
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=jozefschneider
http://147.175.149.191:8080/jira/browse/IS-252
http://147.175.149.191:8080/jira/browse/IS-252

[1S-212] Aktualizacia existujucich produktov v databaze created: 25/mari19 Updated:

27/Apr/19 Resolved: 27/Apr/19

Status:
Project:
Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

X Remaining
Estimate:

Y. Time Spent:

X Original
Estimate:

Sub-Tasks:

Story Points:

Done
ImageSearch
None
None

None

Story

Peter Gaspar
Done

None

0 minutes

4 hours, 20 minutes

3 hours

Key Summary
IS-251  Code review

3

Priority:
Assignee:
Votes:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Type
Sub-task

Medium
Andrej Séasny’
0

0 minutes

3 hours, 35 minutes
3 hours

Status  Assignee
Done Tomas Pohl

Ak existuje uz produkt v databaze, nepridavat’ novy, ale aktualizovat’ informacie o iom.

L I hevat. ;

Taktiez treba zmazat stare obrazky, softdeletes nemusime na obrazkoch riesit.


http://147.175.149.191:8080/jira/browse/IS-212
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petergaspar
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=andyscasny
http://147.175.149.191:8080/jira/browse/IS-251
http://147.175.149.191:8080/jira/browse/IS-251

[1S-197] Pripravenie aplikacie na produkéni prevadzku created: 18/Mar/19 Updated:

28/Apr/19 Resolved: 28/Apr/19

Status: Done

Project: ImageSearch

Component/s:  None

Affects None

Version/s:

Fix Version/s:  None

Type: Story Priority: High
Reporter: Peter Gaspar Assignee: Dominik Stevlik
Resolution: Done Votes: 0
Labels: None

Remaining 0 minutes

Estimate:

Time Spent: 5 hours, 30 minutes

Original Not Specified

Estimate:

Attachments:  iScreen.png &iScreenshot _20190331-151157.png

Story Points: 5

Sprint 11: 3 SP
Sprint 12: 1 SP
Sprint 13: 1 SP (chyba iba Aktualizacia master vetvy )

o Aktualizacia Master vetvy
o Treba vyriesit najprv Andyho dva problemy — media images pridat do static a
pripadne reset Monstachu po PanicError (avsak monstache nie je priorita).
e Test dizajnu na telefone
o Spravit si scenar ako to bude clovek realne pouzivat
o poriadne to otestovat, aby to nepadalo, oskusat aj filtre atd

Comment by Dominik Stevlik [3umar9]

Pre "poriadne" otestovanie navrhujem najskor vyriesit 1S-161, pretoze sa neodosle obrazok
pri filtrovani (nakolko frontend nema tento obrazok k dispozicii)

Comment by Dominik Stevlik [o7apr19]



http://147.175.149.191:8080/jira/browse/IS-197
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petergaspar
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domco44
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domco44
http://147.175.149.191:8080/jira/browse/IS-161
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domco44

Zatial som si vsimol nejake chybicky v dizajne, asi by bolo dobre odstranit aj menu tlacidlo
(na malych rozliseniach), kedze nemame uz ziadne polozky v menu



http://147.175.149.191:8080/jira/secure/attachment/10500/10500_Screenshot_20190331-151157.png
http://147.175.149.191:8080/jira/secure/attachment/10501/10501_Screen.png

[1S-161] Zobrazit nahraty obrazok po zobrazeni vysledkov vyhl’adavania
Created: 24/Feb/19 Updated: 19/Apr/19 Resolved: 19/Apr/19

Status: Done
Project: ImageSearch
Component/s:  None
Affects None
Version/s:

Fix Version/s: None

Type: Story Priority: Highest

Reporter: Peter Gaspar Assignee: Andrej Séasny
Resolution: Done Votes: 0

Labels: None

Y Remaining 0 minutes Remaining 0 minutes

Estimate: Estimate:

Y Time Spent: 2 days, 1 hour, 40 minutes Time Spent: 1 day, 7 hours, 45 minutes
¥ Original Not Specified Original Not Specified

Estimate: Estimate:

Attachments:  &32019 04 01 15 30 Office Lens.jpg

Sub-Tasks: Key  Summary Type Status Assignee
IS-227  Help Sub-task Done  Dominik Stevlik

IS-244 Uprava historie  Sub-task Done  Dominik Stevlik
Story Points: 8

Sprint 12: 7 SP (Andy) + 1 SP (Dominik) **

Sprint 13: Chyba iba Code Review

Na frontende sa zobrazi cropnuty obrazok.

Zaver: posielanie base64 + ID obrazku.

IDcko by malo byt naparovane na pouzivatela a aj na customera (kvoli security issues).


http://147.175.149.191:8080/jira/browse/IS-161
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petergaspar
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=andyscasny
http://147.175.149.191:8080/jira/browse/IS-227
http://147.175.149.191:8080/jira/browse/IS-227
http://147.175.149.191:8080/jira/browse/IS-244
http://147.175.149.191:8080/jira/browse/IS-244

Treba na frontende ukladat aj image 1D (zmenit ho pri novom nahrati), aby sa dal rozlisit
novy search (zmena textu alebo obrazku = novy search - ignore filters)

Comment by Andrej S¢asny [ 13/apr19]

Uploadnutemu obrazku sa pocitaju feature vectory pre ktore sa potom najde podobnost, ked
sa opatovne vyhladava zasa sa tieto vektory pocitaju, idealne by bolo spravit zvlast task a
modifikovat fungujuci proces tak, ze uploadnutym obrazkom sa vypocitjau featury ktore sa
nasledne ulozia ako relacia k uploadnutemu obrazku, a pri dalsom modifikovani
vyhladavania s tym istym obrazkom nebude treba znova cakat.

Comment by Andrej S¢asny [ 14/apr19]

V ramci tasku sme riesili s Dominikom aj dvojity submit bug. Taktiez som v ramci tasku
prerobil zobrazovanie userovej historie, zobrazuju sa spolu aj s vyhladanymi obrazkami. Je
potrebne fixnut placeholdery Dominik Stevlik, tieto neviem kde zmizli ale niesu v tejto
branchy (teda ani v develope). Bude potrebne este prerobit updatovanie search historie ktore
robil dominik, viac na stretku asi.

Comment by Andrej S¢asny [ 16/apr19]

Pofixoval som este v tejto branchy nejake ux veci + mergol veci z developu, riesil som
miliony konfliktov, vsimol som si aj bug pri loadovani historie este z cias iba textoveho
vyhladavania, davam do zvlast tasku.



http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=andyscasny
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=andyscasny
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domco44
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=andyscasny

[1S-142] Ako prevadzkovat’ chcem mat’ mozZnost’ ziskat’ API ki, aby som

ziskal DriStUD K AP created: 11/Feb/19 Updated: 29/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Story Points:

To Do

ImageSearch
None

None
None

Story Priority: High

Peter Gaspar Assignee: Peter Malik
Unresolved Votes: 0

None

2 days

Not Specified
2 days

13

e Pridanie API Klucu ku customerovi

« Osetrenie na API, povolit requesty iba od klientov, ktory posielaju spravny API kluc
(token), vysvetlenie nizsie

e Do API pridat spravu tokenov pre customera

O

(o]

O

tokeny budu mat kratku platnost, a bude treba vygenerovat novy token
kym nevyprsi token, nemozme ho zneplatnit ako spravcovia
Ulozit do databazy informaciu o vygenerovanom tokene a jeho platnosti
= api volanie na zistenie stavu v akom sa nachadza token -> dokedy je
platny
V pripade ze token vyprsal pri hocijakom requeste na api, treba toto osetrit
= Tyka sato middlewaru u nas napr, ktory posiela requesty na API.
Treba este dostudovat ako sa bude generovat token, respektive co sa bude
posielat
= verejny / privatny kluc a sifrovanie -> porovnavanie klucov


http://147.175.149.191:8080/jira/browse/IS-142
http://147.175.149.191:8080/jira/browse/IS-142
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petergaspar
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petermalik

Sprint 14 — zadiatok

[lS'275] Update Strankv Created: 01/May/19 Updated: 01/May/19

Status:
Project:
Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

Remaining
Estimate:

Time Spent:

Original
Estimate:

To Do
ImageSearch
None

None

None

Task Priority:
Dominika Dolha
Unresolved Votes:
None

Not Specified

Not Specified
Not Specified

Assignee:

Medium
Dominika Dolhd

0


http://147.175.149.191:8080/jira/browse/IS-275
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domdo
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domdo

[lS'256] Dokumentacia -- Riadenie created: 29/Apr/19 Updated: 29/Apr/19

Status: To Do

Project: ImageSearch

Component/s:  None

Affects None

Version/s:

Fix Version/s:  None

Type: Story Priority:
Reporter: Tomas Pohl Assignee:
Resolution: Unresolved Votes:
Labels: None

Remaining Not Specified

Estimate:

Time Spent: Not Specified

Original Not Specified

Estimate:

Story Points: 5

Medium
Dominika Dolhd

Sumarizacie Sprintov
Globalna retrospektiva LS

Export z Jiry (pozor na formatovanie)

0


http://147.175.149.191:8080/jira/browse/IS-256
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domdo

[lS'255] InZinierske dielo - Aktualizacia modulov created: 29/Apr/19 Updated: 29/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

X Remaining
Estimate:

X Time Spent:

X Original
Estimate:

Sub-Tasks:

Story Points:

To Do

ImageSearch

None
None

None

Story

Tomas Pohl
Unresolved

None

Not Specified

Not Specified
Not Specified

Key
1S-267

Summary
Aktualizacia

1S-268

datoveho modelu

Modul 4:

1S-269

Pouzivatel'ské
vyhladévanie
Modul 5:

1S-270

Importovanie dat

Modul 6:

IS-271

Zobrazenie

produktov pre

Modul 7:

1S-272

Orezanie obrazka

na reprezen...
Modul 8:

1S-273

Nahranie spatnej

vazby od za...
Modul 9:

1S-274

Extrakcia Cit z
obrazkov pre...

Modul 10:

16

Autentifikacia

Priority: Medium

Assignee: Unassigned

Votes: 0

Remaining Not Specified
Estimate:

Time Spent: Not Specified
Original Not Specified
Estimate:

Type Status Assignee
Sub-task To Do Jozef Schneider
Sub-task To Do Dominik Stevlik
Sub-task To Do Dominika Dolha
Sub-task To Do Peter Malik
Sub-task In Progress Dominika Dolha
Sub-task To Do Jozef Schneider
Sub-task To Do Tomas Pohl
Sub-task To Do Andrej Séasny


http://147.175.149.191:8080/jira/browse/IS-255
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/browse/IS-267
http://147.175.149.191:8080/jira/browse/IS-267
http://147.175.149.191:8080/jira/browse/IS-267
http://147.175.149.191:8080/jira/browse/IS-268
http://147.175.149.191:8080/jira/browse/IS-268
http://147.175.149.191:8080/jira/browse/IS-268
http://147.175.149.191:8080/jira/browse/IS-268
http://147.175.149.191:8080/jira/browse/IS-269
http://147.175.149.191:8080/jira/browse/IS-269
http://147.175.149.191:8080/jira/browse/IS-269
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-271
http://147.175.149.191:8080/jira/browse/IS-271
http://147.175.149.191:8080/jira/browse/IS-271
http://147.175.149.191:8080/jira/browse/IS-271
http://147.175.149.191:8080/jira/browse/IS-272
http://147.175.149.191:8080/jira/browse/IS-272
http://147.175.149.191:8080/jira/browse/IS-272
http://147.175.149.191:8080/jira/browse/IS-272
http://147.175.149.191:8080/jira/browse/IS-273
http://147.175.149.191:8080/jira/browse/IS-273
http://147.175.149.191:8080/jira/browse/IS-273
http://147.175.149.191:8080/jira/browse/IS-273
http://147.175.149.191:8080/jira/browse/IS-274
http://147.175.149.191:8080/jira/browse/IS-274
http://147.175.149.191:8080/jira/browse/IS-274

Aktualizacia datoveho modelu — Jozef (3SP)
Modul 4: Pouzivatel'ské vyhl'adavanie — Dominik (5SP)
Modul 5: Importovanie dat - Dominika (3SP)
e Zmenit na Manazovanie dat (pridat aj delete a update)
Modul 6: Zobrazenie produktov pre spravcu systému — Peto (1SP)
Modul 7: Orezanie obrazka na reprezentativnu oblast’ neurénovi siet’ — Dominika (1SP)
Modul 8: Nahranie spatnej vazby od zakaznika — Jozef (1SP)
Modul 9: Extrakcia ¢t z obrazkov pre ucely vyhl'adavania — Tomas (1SP)

Modul 10: Autentifikacia — Andy (1SP)



[lS-242] InZinierske dielo -- Technicka dokumentacia created: 15/Apr/19 Updated: 29/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

X Remaining
Estimate:

X Time Spent:

X Original
Estimate:

Sub-Tasks:

Story Points:

Doplnit DocStringy pre dolezitejsie metody.

To Do
ImageSearch
None

None

None

Story

Tomas Pohl
Unresolved
None

Not Specified

Not Specified
Not Specified

Key Summary
IS-261 Pridanie

Docstringov
IS-262 Pridanie

Docstringov
IS-263  Pridanie

Docstringov
IS-264  Pridanie

Docstringov
IS-265 Pridanie

Docstringov
IS-266  Pridanie

Docstringov

Priority:
Assignee:
Votes:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Type
Sub-task

Sub-task
Sub-task
Sub-task
Sub-task

Sub-task

Medium
Unassigned
0

Not Specified

Not Specified
Not Specified

Status  Assignee
ToDo Tomas Pohl

ToDo Andrej Séasny
ToDo Peter Malik
ToDo Dominik Stevlik
ToDo Dominika Dolha

To Do Jozef Schneider


http://147.175.149.191:8080/jira/browse/IS-242
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/browse/IS-261
http://147.175.149.191:8080/jira/browse/IS-261
http://147.175.149.191:8080/jira/browse/IS-261
http://147.175.149.191:8080/jira/browse/IS-262
http://147.175.149.191:8080/jira/browse/IS-262
http://147.175.149.191:8080/jira/browse/IS-262
http://147.175.149.191:8080/jira/browse/IS-263
http://147.175.149.191:8080/jira/browse/IS-263
http://147.175.149.191:8080/jira/browse/IS-263
http://147.175.149.191:8080/jira/browse/IS-264
http://147.175.149.191:8080/jira/browse/IS-264
http://147.175.149.191:8080/jira/browse/IS-264
http://147.175.149.191:8080/jira/browse/IS-265
http://147.175.149.191:8080/jira/browse/IS-265
http://147.175.149.191:8080/jira/browse/IS-265
http://147.175.149.191:8080/jira/browse/IS-266
http://147.175.149.191:8080/jira/browse/IS-266
http://147.175.149.191:8080/jira/browse/IS-266

[lS-24l] Inzinierske dielo -- PI’il‘llékV Created: 15/Apr/19 Updated: 30/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Story Points:

In Progress
ImageSearch
None

None

None

Story Priority:
Tomas Pohl
Unresolved Votes:
None

0 minutes

1 hour, 10 minutes
Not Specified

13

Assignee:

Medium
Dominika Dolhd

0

Prirucky (podla potreby) - napr. inStalacnd prirucka, pouzivatel'skd prirucka


http://147.175.149.191:8080/jira/browse/IS-241
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domdo

[lS'240] Inzinierske dielo -- MOdUlV SVStémU Created: 15/Apr/19 Updated: 01/May/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

X Remaining
Estimate:

X Time Spent:

X Original
Estimate:

Sub-Tasks:

Story Points:

Middleware — Andy (2SP)

To Do

ImageSearch
None

None

None

Story

Tomas Pohl
Unresolved

None

Not Specified

Not Specified

Not Specified

Key Summary
IS-257 Middleware
IS-258  Statistika
IS-259 Conversion rate
IS-260 CTR

5

Statistika — Jozef, Peto, Tomas (6SP)

Priority:
Assignee:
Votes:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Type

Sub-task
Sub-task
Sub-task
Sub-task

Medium
Unassigned
0

Not Specified

Not Specified
Not Specified

Status

To Do
To Do
To Do
To Do

Assignee
Andrej Séasny
Jozef Schneider
Peter Malik
Tomas Pohl


http://147.175.149.191:8080/jira/browse/IS-240
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/browse/IS-257
http://147.175.149.191:8080/jira/browse/IS-257
http://147.175.149.191:8080/jira/browse/IS-258
http://147.175.149.191:8080/jira/browse/IS-258
http://147.175.149.191:8080/jira/browse/IS-259
http://147.175.149.191:8080/jira/browse/IS-259
http://147.175.149.191:8080/jira/browse/IS-260
http://147.175.149.191:8080/jira/browse/IS-260

[lS-237] Inzinierske dielo -- qu DiCtU I'E Created: 15/Apr/19 Updated: 29/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Story Points:

To Do
ImageSearch
None

None

None

Story Priority:
Tomas Pohl
Unresolved Votes:
None

Not Specified

Not Specified
Not Specified

Assignee:

Medium
Tomas Pohl
0


http://147.175.149.191:8080/jira/browse/IS-237
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas

[1S-142] Ako prevadzkovat’ chcem mat’ mozZnost’ ziskat’ API kI’ié, aby som

ziskal DriStUD K AP created: 11/Feb/19 Updated: 29/Apr/19

Status:
Project:

Component/s:

Affects
Version/s:

Fix Version/s:

Type:
Reporter:
Resolution:
Labels:

Remaining
Estimate:

Time Spent:

Original
Estimate:

Story Points:

To Do

ImageSearch
None

None
None

Story Priority: High

Peter Gaspar Assignee: Peter Malik
Unresolved Votes: 0

None

2 days

Not Specified
2 days

13

e Pridanie API Klucu ku customerovi

« Osetrenie na API, povolit requesty iba od klientov, ktory posielaju spravny API kluc
(token), vysvetlenie nizsie

e Do API pridat spravu tokenov pre customera

O

(o]

O

tokeny budu mat kratku platnost, a bude treba vygenerovat novy token
kym nevyprsi token, nemozme ho zneplatnit ako spravcovia
Ulozit do databazy informaciu o vygenerovanom tokene a jeho platnosti
= api volanie na zistenie stavu v akom sa nachadza token -> dokedy je
platny
V pripade ze token vyprsal pri hocijakom requeste na api, treba toto osetrit
= Tyka sato middlewaru u nas napr, ktory posiela requesty na API.
Treba este dostudovat ako sa bude generovat token, respektive co sa bude
posielat
= verejny / privatny kluc a sifrovanie -> porovnavanie klucov


http://147.175.149.191:8080/jira/browse/IS-142
http://147.175.149.191:8080/jira/browse/IS-142
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petergaspar
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petermalik
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