
Šprint 14 - koniec 
 

[IS-275] Update stranky Created: 01/May/19  Updated: 01/May/19  Resolved: 01/May/19  

Status: Done 

Project: ImageSearch  

Component/s: None  

Affects 

Version/s: 

None  

Fix Version/s: None  

 

Type:  Task  Priority:  Medium  

Reporter:  Dominika Dolhá  Assignee:  Dominika Dolhá  

Resolution:  Done  Votes:  0  

Labels:  None  

Remaining 

Estimate: 

0 minutes  

Time Spent: 15 minutes  

Original 

Estimate: 

Not Specified  

 

 

 
 

  

http://147.175.149.191:8080/jira/browse/IS-275
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domdo
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domdo


[IS-256] Dokumentacia -- Riadenie Created: 29/Apr/19  Updated: 09/May/19  Resolved: 09/May/19  

Status: Done 

Project: ImageSearch  

Component/s: None  

Affects 

Version/s: 

None  

Fix Version/s: None  

 

Type:  Story  Priority:  Medium  

Reporter:  Tomas Pohl  Assignee:  Dominika Dolhá  

Resolution:  Done  Votes:  0  

Labels:  None  

Remaining 

Estimate: 

0 minutes  

Time Spent: 2 hours  

Original 

Estimate: 

Not Specified  

 

Story Points: 5  

 

 Description     

Sumarizácie šprintov 

Globálna retrospektíva LS 

Export z Jiry (pozor na formatovanie) 

  

 

 
 

  

http://147.175.149.191:8080/jira/browse/IS-256
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domdo


[IS-255] Inžinierske dielo - Aktualizácia modulov Created: 29/Apr/19  Updated: 

09/May/19  Resolved: 09/May/19  

Status: Done 

Project: ImageSearch  

Component/s: None  

Affects 

Version/s: 

None  

Fix Version/s: None  

 

Type:  Story  Priority:  Medium  

Reporter:  Tomas Pohl  Assignee:  Tomas Pohl  

Resolution:  Done  Votes:  0  

Labels:  None  

Σ Remaining 

Estimate: 

0 minutes  Remaining 

Estimate: 

Not Specified  

Σ Time Spent: 1 day, 2 hours  Time Spent: Not Specified  

Σ Original 

Estimate: 

Not Specified  Original 

Estimate: 

Not Specified  

 

Sub-Tasks: Key Summary Type Status Assignee 

IS-267  Aktualizacia 

dátoveho modelu  

Sub-task  Done  Jozef Schneider    

IS-268  Modul 4: 

Používateľské 

vyhľadávanie  

Sub-task  Done  Dominik Števlík    

IS-269  Modul 5: 

Importovanie dát  

Sub-task  Done  Dominika Dolhá    

IS-270  Modul 6: 

Zobrazenie 

produktov pre 

spr...  

Sub-task  Done  Peter Malík    

IS-271  Modul 7: 

Orezanie obrázka 

na reprezen...  

Sub-task  Done  Dominika Dolhá    

IS-272  Modul 8: 

Nahranie spätnej 

väzby od zá...  

Sub-task  Done  Jozef Schneider    

IS-273  Modul 9: 

Extrakcia čŕt z 

obrázkov pre...  

Sub-task  Done  Tomas Pohl    

IS-274  Modul 10: 

Autentifikácia  

Sub-task  Done  Andrej Ščasný    

 

Story Points: 16  

 

http://147.175.149.191:8080/jira/browse/IS-255
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/browse/IS-267
http://147.175.149.191:8080/jira/browse/IS-267
http://147.175.149.191:8080/jira/browse/IS-267
http://147.175.149.191:8080/jira/browse/IS-268
http://147.175.149.191:8080/jira/browse/IS-268
http://147.175.149.191:8080/jira/browse/IS-268
http://147.175.149.191:8080/jira/browse/IS-268
http://147.175.149.191:8080/jira/browse/IS-269
http://147.175.149.191:8080/jira/browse/IS-269
http://147.175.149.191:8080/jira/browse/IS-269
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-270
http://147.175.149.191:8080/jira/browse/IS-271
http://147.175.149.191:8080/jira/browse/IS-271
http://147.175.149.191:8080/jira/browse/IS-271
http://147.175.149.191:8080/jira/browse/IS-271
http://147.175.149.191:8080/jira/browse/IS-272
http://147.175.149.191:8080/jira/browse/IS-272
http://147.175.149.191:8080/jira/browse/IS-272
http://147.175.149.191:8080/jira/browse/IS-272
http://147.175.149.191:8080/jira/browse/IS-273
http://147.175.149.191:8080/jira/browse/IS-273
http://147.175.149.191:8080/jira/browse/IS-273
http://147.175.149.191:8080/jira/browse/IS-273
http://147.175.149.191:8080/jira/browse/IS-274
http://147.175.149.191:8080/jira/browse/IS-274
http://147.175.149.191:8080/jira/browse/IS-274


 Description     

Aktualizacia dátoveho modelu – Jozef (3SP) 

Modul 4: Používateľské vyhľadávanie – Dominik (5SP) 

Modul 5: Importovanie dát - Dominika (3SP) 

 Zmenit na Manazovanie dat (pridat aj delete a update) 

Modul 6: Zobrazenie produktov pre správcu systému – Peto (1SP) 

Modul 7: Orezanie obrázka na reprezentatívnu oblasť neurónovú sieť – Dominika (1SP) 

Modul 8: Nahranie spätnej väzby od zákazníka – Jozef (1SP) 

Modul 9: Extrakcia čŕt z obrázkov pre účely vyhľadávania – Tomas (1SP) 

Modul 10: Autentifikácia – Andy (1SP) 

 

 
 

  



[IS-242] Inžinierske dielo -- Technická dokumentácia Created: 15/Apr/19  Updated: 

09/May/19  Resolved: 09/May/19  

Status: Done 

Project: ImageSearch  

Component/s: None  

Affects 

Version/s: 

None  

Fix Version/s: None  

 

Type:  Story  Priority:  Medium  

Reporter:  Tomas Pohl  Assignee:  Tomas Pohl  

Resolution:  Done  Votes:  0  

Labels:  None  

Σ Remaining 

Estimate: 

0 minutes  Remaining 

Estimate: 

Not Specified  

Σ Time Spent: 2 hours, 50 minutes  Time Spent: Not Specified  

Σ Original 

Estimate: 

Not Specified  Original 

Estimate: 

Not Specified  

 

Sub-Tasks: Key Summary Type Status Assignee 

IS-261  Pridanie 

Docstringov  

Sub-task  Done  Tomas Pohl    

IS-262  Pridanie 

Docstringov  

Sub-task  Done  Andrej Ščasný    

IS-263  Pridanie 

Docstringov  

Sub-task  Done  Peter Malík    

IS-264  Pridanie 

Docstringov  

Sub-task  Done  Dominik Števlík    

IS-265  Pridanie 

Docstringov  

Sub-task  Done  Dominika Dolhá    

IS-266  Pridanie 

Docstringov  

Sub-task  Done  Jozef Schneider    

 

Story Points: 6  

 

 Description     

Doplnit DocStringy pre dolezitejsie metody. 

 

 
 

  

http://147.175.149.191:8080/jira/browse/IS-242
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/browse/IS-261
http://147.175.149.191:8080/jira/browse/IS-261
http://147.175.149.191:8080/jira/browse/IS-261
http://147.175.149.191:8080/jira/browse/IS-262
http://147.175.149.191:8080/jira/browse/IS-262
http://147.175.149.191:8080/jira/browse/IS-262
http://147.175.149.191:8080/jira/browse/IS-263
http://147.175.149.191:8080/jira/browse/IS-263
http://147.175.149.191:8080/jira/browse/IS-263
http://147.175.149.191:8080/jira/browse/IS-264
http://147.175.149.191:8080/jira/browse/IS-264
http://147.175.149.191:8080/jira/browse/IS-264
http://147.175.149.191:8080/jira/browse/IS-265
http://147.175.149.191:8080/jira/browse/IS-265
http://147.175.149.191:8080/jira/browse/IS-265
http://147.175.149.191:8080/jira/browse/IS-266
http://147.175.149.191:8080/jira/browse/IS-266
http://147.175.149.191:8080/jira/browse/IS-266


[IS-241] Inžinierske dielo -- Príručky Created: 15/Apr/19  Updated: 09/May/19  Resolved: 09/May/19  

Status: Done 

Project: ImageSearch  

Component/s: None  

Affects 

Version/s: 

None  

Fix Version/s: None  

 

Type:  Story  Priority:  Medium  

Reporter:  Tomas Pohl  Assignee:  Dominika Dolhá  

Resolution:  Done  Votes:  0  

Labels:  None  

Remaining 

Estimate: 

0 minutes  

Time Spent: 4 hours, 40 minutes  

Original 

Estimate: 

Not Specified  

 

Story Points: 13  

 

 Description     

Príručky (podľa potreby) - napr. inštalačná príručka, používateľská príručka 

 

 
 

  

http://147.175.149.191:8080/jira/browse/IS-241
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=domdo


[IS-240] Inžinierske dielo -- Moduly systému Created: 15/Apr/19  Updated: 09/May/19  Resolved: 

09/May/19  

Status: Done 

Project: ImageSearch  

Component/s: None  

Affects 

Version/s: 

None  

Fix Version/s: None  

 

Type:  Story  Priority:  Medium  

Reporter:  Tomas Pohl  Assignee:  Tomas Pohl  

Resolution:  Done  Votes:  0  

Labels:  None  

Σ Remaining 

Estimate: 

0 minutes  Remaining 

Estimate: 

Not Specified  

Σ Time Spent: 5 hours, 15 minutes  Time Spent: Not Specified  

Σ Original 

Estimate: 

Not Specified  Original 

Estimate: 

Not Specified  

 

Sub-Tasks: Key Summary Type Status Assignee 

IS-257  Middleware  Sub-task  Done  Andrej Ščasný    

IS-258  Statistika  Sub-task  Done  Jozef Schneider    

IS-259  Conversion rate  Sub-task  Done  Peter Malík    

IS-260  CTR  Sub-task  Done  Tomas Pohl    
 

Story Points: 5  

 

 Description     

Middleware – Andy (2SP) 

Statistika – Jozef, Peto, Tomas (6SP) 

  

 

 
 

  

http://147.175.149.191:8080/jira/browse/IS-240
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/browse/IS-257
http://147.175.149.191:8080/jira/browse/IS-257
http://147.175.149.191:8080/jira/browse/IS-258
http://147.175.149.191:8080/jira/browse/IS-258
http://147.175.149.191:8080/jira/browse/IS-259
http://147.175.149.191:8080/jira/browse/IS-259
http://147.175.149.191:8080/jira/browse/IS-260
http://147.175.149.191:8080/jira/browse/IS-260


[IS-237] Inžinierske dielo -- Big picture Created: 15/Apr/19  Updated: 09/May/19  Resolved: 09/May/19  

Status: Done 

Project: ImageSearch  

Component/s: None  

Affects 

Version/s: 

None  

Fix Version/s: None  

 

Type:  Story  Priority:  Medium  

Reporter:  Tomas Pohl  Assignee:  Tomas Pohl  

Resolution:  Done  Votes:  0  

Labels:  None  

Σ Remaining 

Estimate: 

0 minutes  Remaining 

Estimate: 

Not Specified  

Σ Time Spent: 4 hours  Time Spent: Not Specified  

Σ Original 

Estimate: 

Not Specified  Original 

Estimate: 

Not Specified  

 

Sub-Tasks: Key Summary Type Status Assignee 

IS-276  Úvod  Sub-task  Done  Tomas Pohl    

IS-277  Globálne ciele 

pre LS  

Sub-task  Done  Tomas Pohl    

IS-278  Dátový model  Sub-task  Done  Jozef Schneider    

IS-279  Architektúra 

systému  

Sub-task  Done  Andrej Ščasný    

 

Story Points: 2  

 
 

  

http://147.175.149.191:8080/jira/browse/IS-237
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=ptomas
http://147.175.149.191:8080/jira/browse/IS-276
http://147.175.149.191:8080/jira/browse/IS-276
http://147.175.149.191:8080/jira/browse/IS-277
http://147.175.149.191:8080/jira/browse/IS-277
http://147.175.149.191:8080/jira/browse/IS-277
http://147.175.149.191:8080/jira/browse/IS-278
http://147.175.149.191:8080/jira/browse/IS-278
http://147.175.149.191:8080/jira/browse/IS-279
http://147.175.149.191:8080/jira/browse/IS-279
http://147.175.149.191:8080/jira/browse/IS-279


[IS-142] Ako prevádzkovať chcem mať možnosť získať API kľúč, aby som 

získal prístup k API Created: 11/Feb/19  Updated: 09/May/19  Resolved: 09/May/19  

Status: Done 

Project: ImageSearch  

Component/s: None  

Affects 

Version/s: 

None  

Fix Version/s: None  

 

Type:  Story  Priority:  High  

Reporter:  Peter Gaspar  Assignee:  Peter Malík  

Resolution:  Done  Votes:  0  

Labels:  None  

Σ Remaining 

Estimate: 

1 day, 1 hour  Remaining 

Estimate: 

1 day, 1 hour  

Σ Time Spent: 1 day, 2 hours, 20 minutes  Time Spent: 7 hours  

Σ Original 

Estimate: 

2 days  Original 

Estimate: 

2 days  

 

Sub-Tasks: Key Summary Type Status Assignee 

IS-280  API Kluc 

(Middleware, 

Search api, sta...  

Sub-task  Done  Andrej Ščasný    

 

Story Points: 13  

 

 Description     

 Pridanie API klucu ku customerovi  

 Osetrenie na API, povolit requesty iba od klientov, ktory posielaju spravny API kluc 

(token), vysvetlenie nizsie 

 Do API pridat spravu tokenov pre customera  

o tokeny budu mat kratku platnost, a bude treba vygenerovat novy token 

o kym nevyprsi token, nemozme ho zneplatnit ako spravcovia 

o Ulozit do databazy informaciu o vygenerovanom tokene a jeho platnosti  

 api volanie na zistenie stavu v akom sa nachadza token -> dokedy je 

platny 

o V pripade ze token vyprsal pri hocijakom requeste na api, treba toto osetrit  

 Tyka sa to middlewaru u nas napr, ktory posiela requesty na API.  

o Treba este dostudovat ako sa bude generovat token, respektive co sa bude 

posielat   

 verejny / privatny kluc a sifrovanie -> porovnavanie klucov 

 

 
 

http://147.175.149.191:8080/jira/browse/IS-142
http://147.175.149.191:8080/jira/browse/IS-142
http://147.175.149.191:8080/jira/secure/BrowseProject.jspa?id=10000
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petergaspar
http://147.175.149.191:8080/jira/secure/ViewProfile.jspa?name=petermalik
http://147.175.149.191:8080/jira/browse/IS-280
http://147.175.149.191:8080/jira/browse/IS-280
http://147.175.149.191:8080/jira/browse/IS-280
http://147.175.149.191:8080/jira/browse/IS-280
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