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1 Sumarizacia Sprintu

Sprint bol zamerany na vytvaranie dokumentacie k projektu a spisovanie poZiadaviek

na aplikédciu. Pokracovali sme vo vytvarani ¢t a dalSich klasifikdtorov. User stories

zahrnuté do Sprintu boli ohodnotené na 64 story points (d’alej SP).

Pocas Sprintu boli vytvorené 3 dokumenty.

* Dokumenticia k riadeniu - "’big picture’riadenia projektu. Obsahom dokumentu

je prevazne prehlad roli ¢lenov v time a prehl'ad manazmentov.

* Dokumentacia modulov systému - Obsahom dokumentu je popis analyzy, na-

vrhu, implementécie a testovania.

* Inzinierske dielo - ’big picture”cielov semestra. Obsahom dokumentu si globalne

ciele semestra a celkovy pohlad na systém.

V Sprinte sme zacali definovat poziadavky na systém a boli vytvorené a spisané

hlavné pripady pouZzitia aplikécie.

Pri klasifikdcii sme pokracovali vo vytvdrani novych ¢ft, ako napriklad diferen¢né
mapy, median, std a d'alSie. Bola vytvorend a otestovana prva konvolu¢na siet. Do $printu

sme zahrnuli aj analytické ulohy nad datami a ulohu o vyhladavani existujucich rieSeni

pre klasifikdciu latok.

User stories

Nazov SP Schvalena
Crty 5 Ano
Analyza dat 8 Ano
Konvolu¢na neurénova siet 3 Ano
Predspracovanie dét 7 Ano
Diferen¢nd mapa 10 Ano
Vytvorenie dokumentu InZinierske dielo 3 Ano
Vytvorenie dokumentu Modulov systému 8 Ano
Vytvorenie dokumentu Riadenie projektu 2 Ano
Zabezpecenie pripravy dokumentécie a stretnuti - 2. tyZden 5 Ano
Zabezpecenie pripravy dokumentécie a stretnuti - 1. tyZden 3 Ano
Specifikacia aplikdcie 8 Ano




Praca na projekte

Meno a Priezvisko Pocet dloh | Percentualny podiel na Sprinte
Simona Kluckova 4 19%
Maros Kollar 4 17%
Jakub Kucecka 4 12%
Zuzana Popovcova 4 17%
Mairia Rajnikova 4 19%
Alena Valova 7 16%
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Obr. 1: Burndown chart



Velocity report

Commitment Completed
The amount of work in the sprint when it began. The amount of work done during the sprint.
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Obr. 2: Velocity report

Export iloh

Dokument s exportom tloh 3. Sprintu.


https://team05-20.studenti.fiit.stuba.sk/storage/Export_c3.pdf

2 Retrospektiva

Retrospektivy sa zucastnili vSetci ¢lenovia timu.

Meno a Priezvisko | Zucastnil/a sa na stretnuti
Simona Kluckova Ano
Maro$ Kollar Ano
Jakub KucecCka Ano
Zuzana Popovcova Ano
Maria Rajnikova Ano
Alena Valova Ano

Co sme spravili dobre?

* Mdéme progress na klasifikacii.
 Prezentécia vysledkov na sprint review.

* Prica pod stresom.

* Samostatné rieSenie problémov na ulohdch.
* Vyborna komunikécia pri rieSeni problémov.

e Zvladnutie formatovania UC do latex.

Co sme mohli urobif lepsie?
 Potrebujeme viac Tudi na review.
 Tvorba backlogu.
 LepSie planovanie backlogu.
* LepSie pisanie opisu.
 Pre-planning a planning rozdelif do dvoch stretnuti.
* Pridanie viac odkazov k udlohe (tuto to ndjdes...), s lepSim vysvetlenim.
* Lepsi systém pre hodnotenie dloh.
* Nepisaf spravy v noci.

¢ Pri udelovani uloh ratat s rizikom.



Co ideme zaviest?
* Pridelovaf k ilohdm jednotlivo Akceptora.
« Pridaf stipec Ready to Approve.
* Urcit I'udi zodpovednych za backlog epic.

- Klasifikécia - Majka
— Aplikécia - Jakub

— Administracia - Ala

* Nocny rezim 23:00 - 10:00
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