

## Timesheet - WebExtraction

From Mar 1, 2017 To Mar 15, 2017 Group by

NONE ▾

User

ALL ▾



Jan B

When	Backlog Item	Task	Spent
Mar 2, 2017	Multiselect xPathu (Ján B. + Mart...	Implementacia multiselect + vyl...	2
Mar 2, 2017	Multiselect xPathu (Ján B. + Mart...	Vylepsit zvyraznovanie pri vybere	1
Mar 6, 2017	Multiselect xPathu (Ján B. + Mart...	Implementacia multiselect + vyl...	1
Mar 8, 2017	Multiselect xPathu (Ján B. + Mart...	Implementacia multiselect + vyl...	3
Mar 9, 2017	Multiselect xPathu (Ján B. + Mart...	Implementacia multiselect + vyl...	4.5
Total			11.5



Tomas Juhaniak

When	Backlog Item	Task	Spent
Mar 1, 2017	Validácie + flash	Unifikacia vstupov	0.5
Mar 2, 2017	Refactoring data fieldov(Tomas)	Zmena/pridanie API (webapp)	0.5
Mar 4, 2017	Multiselect xPathu (Ján B. + Mart...	Implementacia multiselect + vyl...	1.5
Mar 4, 2017	Refactoring data fieldov(Tomas)	Implementácia (extension)	1
Mar 4, 2017	Vnorený skript	UI úpravy	2
Mar 12, 2017	SPLIT Validácie + flash (Rasťo K.)	Rozbehanie Flash	7
Mar 12, 2017	SPLIT Validácie + flash (Rasťo K.)	Potvrzovanie mazania skriptov...	2
Total			14.5



Martin Kaluznik

When	Backlog Item	Task	Spent
Mar 3, 2017	Refactoring data fieldov(Tomas)	Zmena/pridanie API (webapp)	0.5
Mar 3, 2017	Refactoring data fieldov(Tomas)	Webapp code review	0
Mar 3, 2017	Refactoring data fieldov(Tomas)	Implementácia (extension)	0.5
Mar 4, 2017	Vnorený skript	Integrácia UI s vnorenými skript...	1.5
Mar 5, 2017	Vnorený skript	Integrácia UI s vnorenými skript...	1.2

When	Backlog Item	Task	Spent
Mar 9, 2017	Vnorený skript	Integrácia UI s vnorenými skript...	4
Mar 11, 2017	Vnorený skript	Integrácia UI s vnorenými skript...	4
Mar 12, 2017	Multiselect xPathu (Ján B. + Mart...	Implementacia multiselect + vyl...	1
Mar 14, 2017	Multiselect xPathu (Ján B. + Mart...	Code review	1
Mar 14, 2017	Refactoring data fieldov(Tomas)	Extension code review	0
Total			13.7



Rastislav Krchňavý

When	Backlog Item	Task	Spent
Mar 3, 2017	SPLIT Chyby	Linka v e-maily	1
Mar 3, 2017	SPLIT Chyby	nefunguje deploy	3
Mar 5, 2017	SPLIT Chyby	Staging fix pre Resque	0.8
Mar 5, 2017	SPLIT Logovanie behu skriptov (...)	Code review	0.2
Mar 6, 2017	SPLIT Validácie + flash (Rasťo K.)	Rozbehanie Flash	1.5
Mar 10, 2017	SPLIT Validácie + flash (Rasťo K.)	Rozbehanie Flash	1.5
Mar 14, 2017	SPLIT Validácie + flash (Rasťo K.)	Rozbehanie Flash	1
Mar 14, 2017	SPLIT Chyby	Zjednotit fromaty datumov frek...	1
Total			10



Michal Kren

When	Backlog Item	Task	Spent
Mar 1, 2017	SPLIT Logovanie behu skriptov (...)	Testy	1
Mar 4, 2017	SPLIT Logovanie behu skriptov (...)	Testy	3
Mar 4, 2017	Postprocessing - Spracovanie vn...	Uprava modelu - extraction data...	1
Mar 8, 2017	SPLIT Postprocessing - Spracova...	Uprava crawlera	1
Mar 10, 2017	SPLIT Logovanie behu skriptov (...)	Testy	3.5
Mar 10, 2017	Postprocessing - Spracovanie vn...	Testy	1
Mar 12, 2017	SPLIT Postprocessing - Spracova...	Uprava crawlera	7
Mar 13, 2017	SPLIT Postprocessing - Spracova...	Uprava crawlera	4
Mar 15, 2017	SPLIT Postprocessing - Spracova...	Uprava crawlera	2
Total			23.5



Martin Lacek

When	Backlog Item	Task	Spent
Mar 2, 2017	Multiselect xPathu (Ján B. + Mart...	Code review	0.5
Mar 2, 2017	Multiselect xPathu (Ján B. + Mart...	Implementacia multiselect + vyl...	2
Mar 6, 2017	Podpora	Vytvorenie a úprava stránky	0.3
Mar 6, 2017	Multiselect xPathu (Ján B. + Mart...	Implementacia multiselect + vyl...	1.2
Mar 9, 2017	Multiselect xPathu (Ján B. + Mart...	Implementacia multiselect + vyl...	1
Mar 13, 2017	Multiselect xPathu (Ján B. + Mart...	Code review	1
Mar 13, 2017	Vnorený skript	Code review	0
Mar 14, 2017	Multiselect xPathu (Ján B. + Mart...	Code review	0.2
Total			6.2



Ivan Srba

No tasks logs found.



Andrej Vaculčiak

When	Backlog Item	Task	Spent
Mar 3, 2017	Dokumentácia	práca na 3. odovzdaní	0.5
Mar 4, 2017	Postprocessing - Spracovanie vn...	Uprava modelu - extraction data...	1
Mar 7, 2017	Postprocessing - Spracovanie vn...	Testy	1
Mar 11, 2017	Postprocessing - Spracovanie vn...	Testy	1
Mar 13, 2017	Postprocessing - Spracovanie vn...	Testy	3
Total			6.5

From Mar 1, 2017 to Mar 15, 2017 total spent time is 85.9 hours