

ID	Work Item Type	Title 1	Title 2	State	Effort	Assigned To	Original Estimate	Completed Work	Remaining Work	Activity
6971	Product Backlog Item	Other		Committed						
6972	Task		Administrácia TFS	To Do		Bc. Ondrej Selecky	1	1		
6973	Task		Pridanie nových vetiev do gitu	To Do		Bc. Lukas Manduch				
6975	Task		Zapísanie ostatnej práce do dokumentácie	To Do						
6976	Task		Aktualizácia dokumentácie k riadeniu - zhrnutie šprintu	To Do		Bc. Ivana Mujgosova	0,5		0,5	
6988	Task		Dokumentácia k inžinierskemu dielu - kapitola Celkový pohľad na systém	To Do						
6649	Product Backlog Item	Základná vizualizácia a statistika		Committed	1,5					
6942	Task		Doplnenie	In Progress		Bc. Martin Schnurer				Development
6974	Task		Code review	To Do						
6943	Task		Dokumentácia	In Progress		Bc. Martin Schnurer				Documentation
6977	Task		Dokumentácia - Django	In Progress		Ondrej Pitonak			1	
6978	Task		Dokumentácia - MB	Done		Bc. Martin Schnurer	2			
6979	Task		Doplnenie - MB	In review		Bc. Martin Schnurer	2	1	0	
6980	Task		Doplnenie - Django	In Progress		Ondrej Pitonak			0,5	
6647	Product Backlog Item	Interface - Kafka importer		Committed	1					
6941	Task		Dokončenie	To Do		Bc. Ondrej Kascak				1 Development
6690	Task		Testovanie	To Do		Bc. Matus Cuper				1 Testing
6940	Task		Dokumentácia	To Do						Documentation
6648	Product Backlog Item	Processing - Modifikatory eventov		Committed	0,5					
6938	Task		Dokumentácia	To Do		Bc. Ondrej Selecky	1			1 Documentation
6918	Product Backlog Item	Storage - Mapovanie user ID		Committed	3					
6948	Task		Migrácia databázy	In Progress		Bc. Matus Cuper	1	0		1 Development
6949	Task		Vytiahni rdb_mapping_repository zo zd-recommender	In Progress		Bc. Matus Cuper	0,5	0	0,5	Development
6950	Task		Testovanie	To Do		Bc. Matus Cuper	1	0		1 Testing
6951	Task		Code review	To Do						
6952	Task		Dokumentácia	To Do		Bc. Matus Cuper	0,5	0	0,5	Documentation
6919	Product Backlog Item	Storage - PIO event store		Committed	2					
6953	Task		Config	To Do		Bc. Ondrej Selecky	2			2 Development
6954	Task		Pio client	To Do		Bc. Ondrej Selecky	2			2 Development
6955	Task		Testovanie - existujúci test	To Do						Testing
6957	Task		Code review	To Do						
6956	Task		Dokumentácia	To Do		Bc. Ondrej Selecky	1			1 Documentation
6920	Product Backlog Item	Storage - Feedback collection		Committed	3					
6958	Task		feedback repository	To Do		Bc. Ivana Mujgosova	1			1 Development
6959	Task		vytvorenie indexov	To Do		Bc. Ivana Mujgosova	1			1
6960	Task		Testovanie	To Do						Testing
6961	Task		Code review	To Do						
6962	Task		Dokumentácia	To Do		Bc. Ivana Mujgosova	0,5		0,5	Documentation
6921	Product Backlog Item	Základný pipeline pre poskytovanie odporúčania		Committed	5					
6963	Task		Vystavenie endpointu	To Do		Ondrej Pitonak				
6964	Task		Preklopenie konfigurácie do databázy	To Do		Bc. Martin Schnurer	2,5			
6965	Task		Schémy	To Do		Bc. Martin Schnurer	1,5			
6966	Task		Recommendation services	To Do		Bc. Martin Schnurer	1,5			
6967	Task		Metóda recommend	To Do		Bc. Martin Schnurer	1			
6968	Task		Testovanie	To Do						Testing
6969	Task		Code review	To Do						
6970	Task		Dokumentácia	To Do						Documentation