

ID	Work Item Type	Title 1	Title 2	State	Effort	Assigned To	Original Estimate	Completed Work	Remaining Work	Activity
6971	Product Backlog Item	Other		Committed						
7024	Task		Vytvorenie vhodnejšej štruktúry djanga	To Do						
6975	Task		Zapísanie ostatnej práce do dokumentácie	Done						Documentation
6988	Task		Dokumentácia k inžinierskemu dielu - kapitola Celkový pohľad na systém	Done		Bc. Ondrej Kascak		2		Documentation
7023	Task		Lokalizácie v Djangu	In review		Ondrej Pitonak	2			
7149	Task		Store pio scores for recommendations	To Do						
7150	Task		Show deal top/bottom recommenders.	To Do						
7145	Task		CI - pozrieť možnosti v TFS	Done		Bc. Matus Cuper	1	0,8		
7146	Task		Test pre user id mapping	In Progress		Bc. Matus Cuper	2	3	0	
7147	Task		test pre FB collection	In Progress		Bc. Ivana Mujgosova	2	1	1	
7148	Task		nastaviť CI	To Do						
7216	Task		Aktualizácia dokumentácie po šprinte	Done		Bc. Ivana Mujgosova	0,5	0,5		
7222	Task		Odozvdanie dokumentácie - prvý kontrolný bod	Done			2	2		
6921	Product Backlog Item	Zakladny pipeline	pre poskytovanie odporucania	Committed	5					
6964	Task		Preklopenie konfigurácie do databázy	Done		Bc. Martin Schnurer	2,5	6		
6965	Task		Schémy	In Progress		Bc. Lukas Manduch	1,5	0,5	0	
6966	Task		Recommendation services	In Progress		Bc. Lukas Manduch	1,5	1	0	
6967	Task		Metóda recommend	Done		Bc. Lukas Manduch	1	5		
6968	Task		Testovanie	To Do		Bc. Martin Schnurer				Testing
6969	Task		Code review	In Progress		Bc. Martin Schnurer				
6922	Product Backlog Item	Logovanie a error monitoring		Committed	4					
7151	Task		Rozbehaf Logstash	In Progress		Bc. Ondrej Kascak		0,5		
7152	Task		Presunúť logovanie	To Do						
7153	Task		Code review	To Do						
7154	Task		Dokumentácia	To Do						
6923	Product Backlog Item	Asynchrone spracovanie		Committed	2					
7155	Task		Asynchrone spracovanie	In Progress		Bc. Ondrej Selecky	2		2	
7156	Task		Testovanie	To Do						
7157	Task		Code review	To Do						
7158	Task		Dokumentácia	To Do						
6925	Product Backlog Item	Ukladanie a kontrola štruktúry eventov		Committed	8					
7207	Task		Ukladanie štruktúry	In Progress		Bc. Jozef Pazurik	2			
7208	Task		Kontrola štruktúry	To Do						
7209	Task		Logovanie do sentry	To Do						
7210	Task		Testovanie	To Do						
7211	Task		Code review	To Do						
7212	Task		Dokumentácia	To Do						
7130	Product Backlog Item	Schvalovania štruktúry eventov		Committed	3					
7213	Task		Code review	To Do						
7214	Task		Dokumentácia	To Do						
7225	Task		Získavanie dát z DB	To Do						
7226	Task		Vizualizácia	To Do						
7227	Task		Vykonanie zmien v DB	To Do						