

ID	Work Item Type	Title 1	Title 2	State	Effort	Assigned To	Original Estimate	Completed Work	Remaining Work
6971	Product Backlog Item	Other		Done	1				
7150	Task		Show deal top/bottom recommenders.	Done		Bc. Martin Schnurer	1		
7147	Task		test pre FB collection	Done		Bc. Ivana Mujgosova	2	23	
7738	Task		Aktualizácia dokumentácie po retrospektíve	Done		Bc. Ivana Mujgosova	0,5		
7740	Task		Synchronizácia Kafky podľa zd-recommender	Done		Bc. Ondrej Kascaak			6
7794	Task		Code review k 7147	Done		Bc. Matus Cuper	1		1
7795	Task		Code review Kafka	Done		Bc. Lukas Manduch			0,5
7820	Task		cleanup after tests	To Do					
6921	Product Backlog Item	Zakladny pipeline pre poskytovanie odporucania		Done	2				
7609	Task		Testovanie logiky	Done		Bc. Martin Schnurer	3	9,5	
7743	Task		Code review k 7609	Done		Bc. Matus Cuper	0,75		0,75
7505	Product Backlog Item	Ukladanie commit offsetu do Redisu		Done	2				
7554	Task		Dokumentácia	Done		Bc. Ondrej Kascaak			0,15
7684	Task		Monit start stop file	Done		Bc. Lukas Manduch			5
7507	Product Backlog Item	Nasadenie na staging server		Committed	3				
7683	Task		pada celery - zistit preco	Done		Bc. Ondrej Selecky	0,5		1
7685	Task		Príprava na nasadenie na staging	Done		Bc. Matus Cuper	2		2
7736	Task		Nasadenie na green-blue	Done		Bc. Matus Cuper	2		3,5
7737	Task		Vytvorenie vlastnej celery konfigurácie	Done		Bc. Matus Cuper	1		1
7742	Task		Obalenie djanga gunicornom	Done		Bc. Matus Cuper	1		1
7754	Task		kibana	To Do					
7755	Task		Refaktoring prostredí	Done		Bc. Matus Cuper	1		1,5
7786	Task		Vytvoríť monit konfiguráciu pre metabase	To Do					
7787	Task		Nakonfigurovať Nginx na reverse proxy pre django	In review		Bc. Matus Cuper	1		1
7790	Task		Fix rdb mappingu	Done		Bc. Matus Cuper	1		0,75
7335	Product Backlog Item	Pokročila vizualizácia a vyhodnocovanie		Committed	2				
7727	Task		Implementovanie	To Do		Ondrej Pitonak			
7728	Task		Dokumentácia	To Do					
7506	Product Backlog Item	Kontrola kvantity eventov		Committed	5				
7729	Task		Implementácia - ukladanie	Done		Bc. Ondrej Selecky	4		
7731	Task		Testovanie - ukladanie	Done		Bc. Ondrej Selecky			1,5
7732	Task		Dokumentácia	To Do		Bc. Ondrej Selecky			
7793	Task		Vizualizácia	To Do		Ondrej Pitonak			
7796	Task		Code Review pre 7729	Done		Bc. Martin Schnurer			0,2
7797	Task		Kontrola kvantity	In Progress		Bc. Jozef Pazurik			3
7806	Task		Testovanie kontroly	In review		Bc. Jozef Pazurik			1
7821	Task		presunúť kontroly do asynchrónneho bloku	To Do					
7825	Task		cron job	To Do					