

# Zápisnica tímu č. 19 PIXIX - MedPIx

Dátum a čas konania stretnutia: 18.1.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka  
Bc. Daniel Machajdík  
Bc. Svorad Sabatula  
Bc. Pavol Valko  
Bc. Ján Mikuláš Zigo  
Bc. Tibor Nagy (vedenie stretnutia, new scrummaster)  
Bc. Matej Valky (skype)

Zapisovateľ zápisnice: Bc. Daniel Machajdík

## Priebeh stretnutia

- Backlog review

## Výstupy stretnutia a diskusie

- **Stretnutia mávame utorky od 8:00**
- Drobné pripomienky ku registračným formulárom
  - jednotná šírka
  - enter na klávesnici nech prehodí na ďalšie pole
  - birth date musí byť vyplnený
- Vytvorenie tasku na spojenie 7469 US - Server: Create API for user registration and login s frontendom
- **Meníme scrum mastera → TIBOR**
  - priebežne sledovať čo a ako funguje (strážny pes)
  - odstraňovať prekážky
    - pýtať sa čo a ako a prečo
    - organizovať stretnutia
- Jano pivo na ďalšie stretnutie, Dano zvyšok občerstvenia

## Retrospektíva

- STOP
  -
- CONTINUE

○

- **START**

- Nahadzovať capacity pred stretnutím
- Blokátory komunikovať a hotové do stredu šprintu

**Task evidence Export:**

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
7469	US - Server: Create API for user registration and login	499777184	Bc. Pavol Valko	Committed			Product Backlog Item
7472	API for registration		Bc. Pavol Valko	In Progress	1		Task
7473	API for login		Bc. Pavol Valko	In Progress	1		Task
7474	code review		Jano	To Do	2		Task
7467	MS - Meeting minutes	999564248	Bc. Tibor Nagy	Committed			Product Backlog Item
7486	Meeting minutes 2		Dano	In Progress	0,5		Task
7487	Task evidence export 2		Bc. Tibor Nagy	To Do	0,5		Task
7466	MS - Sprint documentation	999574128	Bc. Tibor Nagy	Committed			Product Backlog Item
7485	Improve Git methology		Bc. Tibor Nagy	To Do	2		Task
7468	MS - Scrum master activities	999584008	Bc. Tibor Nagy	Committed			Product Backlog Item
7483	Tracking daily standup		Bc. Tibor Nagy	To Do	0,5		Task
7484	Prepare team meeting		Bc. Tibor Nagy	To Do	0,5		Task
7461	Wire "Free drawing" to tools gallery	1333333332	Svorad	In Progress	1		Task
7458	Code review	1555555554	Jano	To Do	2		Task
7459	Write tests	1777777778	Svorad	To Do	2		Task
7431	Modifying the android app		Bc. Tibor Nagy	In Progress	0,5		Task

	colors according to the design guide line						
7136	Search result screen		Matej	In Progress	1		Task
7184	Backend wiring (retrofit)		Matej	In Progress	1		Task
7138	code review		Svorad	To Do	2		Task
7181	Code review		Svorad	To Do	2		Task
7307	Create persistence connection to db		Dano	In Progress	2		Task
7308	Process flow from API call		Dano	In Progress	2		Task
7309	Code review		Matej	To Do	2		Task
7453	Websockets API proposal		Matej	In Progress	2		Task
7454	Session management - Server		Matej	In Progress	2		Task
7455	Session Management - Frontend		Matej	In Progress	2		Task
7456	Session persiston & restoration		Matej	In Progress	2		Task
7279	CI		Dano	In Progress	3		Task
7432	Modifying the android app elemets according to the design guide line		Bc. Tibor Nagy	In Progress	4		Task
7463	Check canvas abilities		Svorad	In Progress	4		Task
7462	Code review		Jano	In Progress			Task