

Zápisnica tímu č. 19 PIXIX - MedPIX

Dátum a čas konania stretnutia: 13.3.2018

Miesto konania stretnutia: FIIT STU, miestnosť 4.20

Účastníci stretnutia: Ing. Martin Tamajka
Bc. Daniel Machajdík
Bc. Svorad Sabatula
Bc. Pavol Valko
Bc. Ján Mikuláš Zigo
Bc. Tibor Nagy (vedenie stretnutia)
Bc. Matej Valky

Zapisovateľ zápisnice: Bc. Daniel Machajdík

“Chalani, ja som bol včera taký, že ‘dnes si nedám ani whisky ani nič’, ale ako vystúpil Béla ”

Priebeh stretnutia

- Backlog review
- Diskusia
- Retrospektíva a prestávka
- Plánovanie ďalšieho šprintu

Výstupy stretnutia a diskusie

- Dáme CI pre Android?
 - máme s tým problém, stojí to za to?
- Pri zaznamenávaní akcií brať radšej serverový čas
- Nezobrazovať emaily pri anotáciách
 - musíme vyparsovať meno z emailovej adresy
- Ako vyriešime to, že nemáme username?
 - vyparsovanie z emailovej adresy ak nevyplní
 - Validácia - aspoň tri znaky
- Načítaný volume pre session musí byť uložený v pamäti
 - Musí sa posielať cez sockety
 - Musí sa načítať do pamäte a držať sa v nej vždy, kým je niekto pripojený

Retrospektíva

- STOP

-
- CONTINUE
 - spoločné riešenie problémov
 - dobrý šprint
 - dobrovoľná nadpráca
 - reálnejšie odhady
 - Drop plany
- START
 -

Task evidence Export:

ID	Title	Backlog Priority	Assigned To	State	Remaining Work	Blocked	Work Item Type
7897	US - Handle access to session on backend	3,38E+08	Bc. Pavol Valko	Committed			Product Backlog Item
7901	session users		Bc. Pavol Valko	To Do	3		Task
7878	US - Welcome mail	3,38E+08	Dano	Committed			Product Backlog Item
7895	Design welcome mail		Dano	To Do	1		Task
7896	Send email		Dano	To Do	1		Task
7898	Code review		Bc. Pavol Valko	To Do	1		Task
7899	Configure zoho email to allow smtp		Dano	To Do	1		Task
7873	IS - Server: volume is cached for session	3,38E+08	Matej	Committed			Product Backlog Item
7903	Explore caching		Matej	To Do	1		Task

	options (python, redis, memcached?)						
7904	Initialize selected option		Matej	To Do	1		Task
7907	Code review		Dano	To Do	1		Task
7905	Implement caching for speed up slicing		Matej	To Do	2		Task
7906	Benchmark performance		Matej	To Do	2		Task
7875	IS - Slicing through sockets	3,38E+08	Jano	Committed			Product Backlog Item
7890	Code review		Bc. Tibor Nagy	To Do	0,5		Task
7889	socket get slice		Matej	To Do	1		Task
7891	Write tests		Jano	To Do	3		Task
7892	Change REST calls to websockets		Jano	To Do	3		Task
7893	Make research about socket usage		Jano	To Do	3		Task
7714	US - Serialize annotations on server	3,38E+08	Svorad	Committed			Product Backlog Item
7868	Serialize path	3,33E+08	Svorad	To Do	2,5		Task
7872	Send json to server	5E+08	Svorad	To Do	2,5		Task
7869	Deserialize path	6,67E+08	Svorad	To Do	1,5		Task
7874	Draw deserialized	1E+09	Svorad	To Do	1,5		Task
7881	Consult with BE developer	1,17E+09	Svorad	To Do	2		Task

7870	Write tests	1,33E+09	Svorad	To Do	2		Task
7871	Code review	1,67E+09	Bc. Tibor Nagy	To Do	1		Task
7894	server get objects		Bc. Pavol Valko	To Do	3		Task
7867	US - Extend registration by user name	3,38E+08	Jano	Committed			Product Backlog Item
7884	Backend preparation		Bc. Pavol Valko	To Do	0,5		Task
7885	Write android tests		Jano	To Do	0,5		Task
7886	Write server tests		Bc. Pavol Valko	To Do	0,5		Task
7887	Code review android		Bc. Tibor Nagy	To Do	0,5		Task
7882	Add and validate input field		Jano	To Do	1		Task
7883	Parse and send user name to server		Jano	To Do	1		Task
7888	Code review server		Matej	To Do			Task
7866	US - Working with real annotations on server	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7902	Annotation change from email to username		Dano	To Do	0,5		Task
7876	Create tests		Bc. Tibor Nagy	To Do	1		Task
7877	Code review		Jano	To Do	1		Task
7879	Communication with server is through sockets		Bc. Tibor Nagy	To Do	3		Task
7880	Find out how		Bc. Tibor	To Do	3		Task

	sockets is working		Nagy				
7842	MS - Scrum master activities	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7847	Tracking daily stand up		Bc. Tibor Nagy	To Do	0,5		Task
7849	Collect capacities and drop plans of team members		Bc. Tibor Nagy	To Do	0,5		Task
7848	Check that all tasks will be done		Bc. Tibor Nagy	To Do	1		Task
7841	MS - Sprint documentation	3,38E+08	Dano	Committed			Product Backlog Item
7846	Create tables for sprint documentation		Bc. Tibor Nagy	To Do	0,5		Task
7845	Update sprint documentation with current sprint		Dano	To Do	1		Task
7840	MS - Meeting minutes	3,38E+08	Bc. Tibor Nagy	Committed			Product Backlog Item
7843	Meeting minute		Dano	To Do	0,5		Task
7844	Task evidence export		Bc. Tibor Nagy	To Do	0,5		Task
7127	US - Sockets for annotations	3,38E+08	Dano	Committed			Product Backlog Item
7776	Create event handler: write annotations		Dano	In Progress	0,5		Task
7777	Create event handler:		Dano	In Progress	0,5		Task

	return all session annotations						
7778	Create event handler: return concrete annotation		Dano	In Progress	0,5		Task
7774	Code review		Matej	In Progress	2		Task