


[Pie chart editor](#) (GPUDB-172)

 **[GPUDB-231] Finish alerts and options for choosing database and table name for import management** Created: 16/Mar/19 Updated: 18/Mar/19

| | |
|---------------------------|------------------------|
| Status: | Open |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|-----------------------------------|------------------|-----------------------------------|
| Type: | Sub-task | Priority: | Medium |
| Reporter: | Veronika Včelková | Assignee: | Veronika Včelková |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | 0 minutes | | |
| Time Spent: | 7 hours | | |
| Original Estimate: | Not Specified | | |

| | |
|----------------|----------|
| Sprint: | Han Solo |
|----------------|----------|

[GPUDB-230] [Name mapping for enumeration columns](#) Created: 13/Mar/19 Updated: 18/Mar/19

| | |
|---------------------------|------------------------|
| Status: | Open |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|-----------------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Martin Staňo | Assignee: | Alexandra Smolova |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|-------------------|--------------------------|
| Epic Link: | Frontend |
| Sprint: | Han Solo |

[GPUDB-229] [Poster texts and basic layout](#) Created: 13/Mar/19 Updated: 13/Mar/19

| | |
|---------------------------|------------------------|
| Status: | To Do |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|-----------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Martin Staño | Assignee: | Dávid Kubík |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|----------------|----------|
| Sprint: | Han Solo |
|----------------|----------|



[GPUDB-228] [Lat Lon Columns as input of CONTAINS](#) Created: 13/Mar/19 Updated: 16/Mar/19

| | |
|---------------------------|------------------------|
| Status: | Reviewed |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|------------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Martin Staňo | Assignee: | Martin Staňo |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | 0 minutes | | |
| Time Spent: | 5 hours | | |
| Original Estimate: | Not Specified | | |

| | |
|-------------------|------------------------|
| Epic Link: | Parser |
| Sprint: | Han Solo |

[GPUDB-227] [Keen theme maintenance](#) Created: 13/Mar/19 Updated: 13/Mar/19

| | |
|---------------------------|------------------------|
| Status: | To Do |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|-------------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Martin Staño | Assignee: | Martin Petráš |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|-------------------|--------------------------|
| Epic Link: | Frontend |
| Sprint: | Han Solo |



[GPUDB-226] [Return WKT Columns](#) Created: 13/Mar/19 Updated: 15/Mar/19

| | |
|---------------------------|------------------------|
| Status: | Reviewed |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|------------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Martin Staño | Assignee: | Martin Staño |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | 0 minutes | | |
| Time Spent: | 6 hours | | |
| Original Estimate: | Not Specified | | |

| | |
|-------------------|------------------------|
| Epic Link: | Parser |
| Sprint: | Han Solo |



[GPUDB-225] [Empty result set](#) Created: 13/Mar/19 Updated: 15/Mar/19

| | |
|---------------------------|------------------------|
| Status: | Done |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|------------------------------|
| Type: | Bug | Priority: | Medium |
| Reporter: | Martin Staño | Assignee: | Jakub Veselý |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|----------------|----------|
| Sprint: | Han Solo |
|----------------|----------|



Query builder (GPUDB-220)

 **[GPUDB-224] Choose Column** Created: 27/Feb/19 Updated: 28/Feb/19

| | |
|---------------------------|------------------------|
| Status: | Open |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|------------|
| Type: | Sub-task | Priority: | Medium |
| Reporter: | Martin Staño | Assignee: | Unassigned |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|----------------|----------|
| Sprint: | Han Solo |
|----------------|----------|

Query builder (GPUDB-220)

 **[GPUDB-223] Choose Table** Created: 27/Feb/19 Updated: 28/Feb/19

| | |
|---------------------------|------------------------|
| Status: | Open |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|------------|
| Type: | Sub-task | Priority: | Medium |
| Reporter: | Martin Staño | Assignee: | Unassigned |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|----------------|----------|
| Sprint: | Han Solo |
|----------------|----------|

[Query builder](#) (GPUDB-220)

 **[GPUDB-222] Choose Database** Created: 27/Feb/19 Updated: 28/Feb/19

| | |
|---------------------------|------------------------|
| Status: | Open |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|-----------------------------|------------------|------------|
| Type: | Sub-task | Priority: | Medium |
| Reporter: | Dávid Kubík | Assignee: | Unassigned |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|----------------|----------|
| Sprint: | Han Solo |
|----------------|----------|

| | |
|--|------------------------|
| [GPUDB-220] Query builder Created: 27/Feb/19 Updated: 14/Mar/19 | |
| Status: | Open |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|------------------------------|-----------------------------|----------------------------|------------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Dávid Kubík | Assignee: | Martin Staño |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Σ Remaining Estimate: | 0 minutes | Remaining Estimate: | 0 minutes |
| Σ Time Spent: | 6 hours | Time Spent: | 6 hours |
| Σ Original Estimate: | Not Specified | Original Estimate: | Not Specified |

| | | | | | |
|-------------------|---------------------------|---------------------------------|-------------|---------------|-----------------|
| Sub-tasks: | Key | Summary | Type | Status | Assignee |
| | GPUDB-222 | Choose Database | Sub-task | Open | |
| | GPUDB-223 | Choose Table | Sub-task | Open | |
| | GPUDB-224 | Choose Column | Sub-task | Open | |
| Sprint: | Han Solo | | | | |

Histogram chart editor (GPUDB-171)

 **[GPUDB-192] Meta data** Created: 13/Feb/19 Updated: 13/Feb/19

| | |
|---------------------------|------------------------|
| Status: | To Do |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|-----------------------------|------------------|------------|
| Type: | Sub-task | Priority: | Medium |
| Reporter: | Dávid Kubík | Assignee: | Unassigned |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|----------------|----------|
| Sprint: | Han Solo |
|----------------|----------|

Histogram chart editor (GPUDB-171)

 **[GPUDB-191] Sidebar** Created: 13/Feb/19 Updated: 13/Feb/19

| | |
|---------------------------|------------------------|
| Status: | To Do |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|-----------------------------|------------------|------------|
| Type: | Sub-task | Priority: | Medium |
| Reporter: | Dávid Kubík | Assignee: | Unassigned |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|----------------|----------|
| Sprint: | Han Solo |
|----------------|----------|

[GPUDB-180] [Polygon intersection](#) Created: 13/Feb/19 Updated: 13/Mar/19

| | |
|---------------------------|------------------------|
| Status: | Open |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|--------------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Peter Kratky | Assignee: | Nikolas Hamran |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | 0 minutes | | |
| Time Spent: | 4 hours | | |
| Original Estimate: | Not Specified | | |

| | |
|-------------------|---------------------|
| Epic Link: | GPU |
| Sprint: | Han Solo |



[GPUDB-175] [Point map](#) Created: 13/Feb/19 Updated: 14/Mar/19

| | |
|---------------------------|------------------------|
| Status: | To Do |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|----------------------------|------------------------------|------------------|------------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Peter Kratky | Assignee: | Jakub Veselý |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Remaining Estimate: | Not Specified | | |
| Time Spent: | Not Specified | | |
| Original Estimate: | Not Specified | | |

| | |
|-------------------|--------------------------|
| Epic Link: | Frontend |
| Sprint: | Han Solo |



[GPUDB-172] [Pie chart editor](#) Created: 13/Feb/19 Updated: 13/Mar/19

| | |
|---------------------------|------------------------|
| Status: | To Do |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|------------------------------|------------------------------|----------------------------|-----------------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Peter Kratky | Assignee: | Veronika Včelková |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Σ Remaining Estimate: | 0 minutes | Remaining Estimate: | Not Specified |
| Σ Time Spent: | 7 hours | Time Spent: | Not Specified |
| Σ Original Estimate: | Not Specified | Original Estimate: | Not Specified |

| | | | | | |
|-------------------|---------------------------|--|-------------|---------------|-------------------|
| Sub-tasks: | Key | Summary | Type | Status | Assignee |
| | GPUDB-231 | Finish alerts and options for choosin... | Sub-task | Open | Veronika Včelková |
| Epic Link: | Frontend | | | | |
| Sprint: | Han Solo | | | | |

[GPUDB-171] [Histogram chart editor](#) Created: 13/Feb/19 Updated: 15/Mar/19

| | |
|---------------------------|------------------------|
| Status: | To Do |
| Project: | GPU-DB |
| Component/s: | None |
| Affects Version/s: | None |
| Fix Version/s: | None |

| | | | |
|------------------------------|------------------------------|----------------------------|-------------------------------|
| Type: | Story | Priority: | Medium |
| Reporter: | Peter Kratky | Assignee: | Martin Petráš |
| Resolution: | Unresolved | Votes: | 0 |
| Labels: | None | | |
| Σ Remaining Estimate: | Not Specified | Remaining Estimate: | Not Specified |
| Σ Time Spent: | Not Specified | Time Spent: | Not Specified |
| Σ Original Estimate: | Not Specified | Original Estimate: | Not Specified |

| | | | | | |
|-------------------|---------------------------|---------------------------|-------------|---------------|-----------------|
| Sub-tasks: | Key | Summary | Type | Status | Assignee |
| | GPUDB-191 | Sidebar | Sub-task | To Do | |
| | GPUDB-192 | Meta data | Sub-task | To Do | |
| Epic Link: | Frontend | | | | |
| Sprint: | Han Solo | | | | |

Generated at Wed Mar 20 12:08:58 UTC 2019 by Alexandra Smolova using Jira 1001.0.0-SNAPSHOT#100099-sha1:bb661c87b2224e6c0afdd7e3d4cba9d8ec921529.